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Mayor and Members of the City Council:  

Capital improvements are more than just buildings and spaces occupied by 

residents, visitors and businesses. They are green parks with fun-filled 

splash pads sprinkled throughout the community; streetscapes with wide 

sidewalks, bike lanes and landscaped medians; they are world-class 

interactive museums and award-winning libraries. 

Capital improvements are about investing in a higher standard of living that 

embeds itself in the well-being of every resident, in the recurrent visits by 

guests who become extended family members, and in the pride of business 

owners who are providing more than just a living for themselves and their employees. 

These very critical community investments are outlined in this Capital Improvement Program (CIP) 

report meant to provide Mayor and Council information on the status of programmed projects over 

the next several years.  

This report, the second of its kind, represents a portion of more than a billion dollars of investment in 

our community geared toward improving the community. Furthermore, the progress outlined by the 

report will have a favorable impact to the potential creation of new jobs and the development of new 

retail, new hotels and other public and private opportunities that add to the community’s long-term 

sustainability.  

This comprehensive report illustrates enhanced reporting processes by various project managers. 

This report allows for accurate reporting of CIP information and promotes government transparency 

outlined in the City’s Strategic Plan under Goal 5: Promote Transparent and Consistent 

Communication among all Members of the Community. 

Since the inception of the CIP in 2013, the City has completed 62 projects. To date 34 projects have 

been completed within FY 2015. During this quarter, City staff has committed their review to include 

elements which improve the quality of City projects and provide legacy projects which represent a 

commitment to neighborhoods. All projects within the CIP are designed, reviewed and improved by 

drawing on the guidance found in Plan El Paso, the National Association of City Transportation 

Officials literature, and more importantly with community outreach and input to ensure the 

community’s vision is met. 

By improving our processes, the results the City Council and the community are witnessing will 

continue to occur and ensure delivery of our commitments.  

 

 

Tommy Gonzalez 
City Manager 

Capital Improvement Program 
City Manager’s Letter 
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Capital Improvement Program 
Overview 
 

The City of El Paso is dedicated to investing in 

key public areas throughout the city to assure 

El Paso’s competitive advantage and make our 

El Paso a better place to live.  

 

Our investments in quality of life infrastructure 

represent more than half-a-billion dollars in 

new parks, recreation centers, museums, and 

cultural facilities. A dozen parks are under 

construction right now; we have acquired 

property for three new multi-million dollar 

recreation centers. The City started master 

planning five other once-in-a-generation 

recreational and cultural facilities.  

 

We are devoting another 250 million dollars to 

improve our city’s transportation network by 

reconstructing major thoroughfares, 

resurfacing roads, beautifying major corridors, 

and ensuring that our streets safely serve all 

users and modes of transportation. 

 

We are committed to working with partner 

organizations at the state, regional, and local 

levels to ensure El Pasoans get their fair share 

of major transportation infrastructure projects. 
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Capital Improvement Program 
Overview 

That means landmark and 

transformational projects 

like the El Paso Streetcar 

and westward extension of 

Loop 375 will enhance a 

much needed and growing 

surface transportation 

system. 

 

Other projects completed or 

underway include El Paso’s 

award winning Bus Rapid Transit System, a 

world-class consolidated rental car facility at 

the El Paso International Airport, key upgrades 

to the International Bridges, and new fire 

stations that help keep our neighborhoods 

safe.  The City’s Capital Improvement Program 

continues to run at an all-time high. The long-

term average for projects completed is 

approximately 30 per year, with an average of 

$107 million per year. 

This report summarizes all projects currently 

under construction or recently approved by the 

City Council. As detailed within this report, the 

City currently has 39 major projects in 

construction valued at more than $123 million. 

 

The remaining portion of this report contains a 

list of all projects being designed and planned 

to start construction for calendar years 2015 

through 2022. As detailed, the City currently 

has 55 major projects in design, with these 

projects having a combined budget of $237 

million. 

 

Reshaping this community’s future is indeed a 

community-wide undertaking. As never before, 

we will continue to work together as elected 

leaders, city staff, and citizens to accomplish 

our community’s goals and see the City’s 

vision become a reality for all present and 

future El Pasoans. 

CONTINUED From Previous 

Page 
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Quality of Life 
The City of El Paso is delivering on the bold set of priorities expressed 

by voters in the 2012 Quality of Life bond election. Northeast Regional 

Skatepark, the Magoffin Pocket Park, James Schwitters Family Park, and 

Yucca Park are open for the community to enjoy. Construction is 

underway throughout the city: at San Jacinto Plaza and other projects 

downtown, Radford Park in Central El Paso, Barron Park in the 

Northeast, and Cheryl Ladd Park on the Eastside - turning an illegal 

dump site into a valuable neighborhood amenity. Key planning exercises 

are underway for the new Westside Pool, Eastside Regional Park, as well 

as the Multipurpose Performing Arts Arena, Hispanic Cultural Center, 

and Children’s Museum. 

Capital Improvement Program 
Quarterly Report | Spring 2015 
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El Pasoans and visitors are now enjoying an 
improved Downtown experience thanks to the 
Pedestrian Pathways project. This investment is 
part of the a $6.5 million project stretching 
from Arts Festival Plaza to  the Union Plaza 
District, and reshaping downtown by offering 
pedestrians a desirable and direct route 
between these areas. The project is filled with 
shade structures, stamped and colored concrete 
pathways, landscaping, lighting, street 
furnishings, public art, and gathering places 
creating a sense of place which was once 
absent.  

On the Durango Street Bridge, the project 
reduced an over-sized four-lane vehicle bridge 
to two lanes for automobile traffic and 
designated the former travel lanes to 
pedestrians, improving pedestrian connectivity 
between the home of the El Paso Chihuahuas - 
Southwest University Park - and the Judson F. 
Williams Convention Center. 

In addition to creating a higher quality 
pedestrian environment, the project yields a 
time savings for pedestrians. The walking trip  
duration was once nearly 20 minutes around 
the campus on Santa Fe, San Antonio, and 

Durango Streets. The same trip is estimated to 
take only five minutes by traversing the campus 
via the Pedestrian Pathway. 

As part of the project new art pieces were 
incorporated into the project, which are known 
as “Points of Light” and “Chroma Booster”. Both 
of these art pieces use dynamic lighting, 
shapes, and colors to engage visitors.   

All of the investments are part of the City's plan 

to help beautify and reshape the visual image 

of the heart of downtown El Paso.  

  

  

  

Project Spotlight 

Downtown Pedestrian Pathways 

 Quality of Life 
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This once vacant lot was recently transformed 
into a $1,000,000 dollar park project, and now 
offers various amenities to residents located in 
this east central El Paso neighborhood.   

 

One of the amenities of the park is that it offers 
a marked trail which informs its users of the 
distance that has been traveled within its 400 
foot loop.  The walking path area located on 
the northern side of the park is constructed out 
of chat, which offers walkers and runners less 
of an impact on their body when using the trail.  
The park was also built taking into 
consideration the Americans with Disabilities 
Act, and includes ADA compliant sidewalks, 
ramps, as well as ADA accessible parking lot.  

 

The playground at the park features a lighted 
multipurpose sports court, which allows visitors 
to the park to either play basketball or 
volleyball.  In order to promote a healthier 
lifestyle and encourage El Pasoans to seek 
various forms of transportation the project 
included the addition of bike rack.  

 

 

 

During the construction of the park contractors 

were able to use of non-potable water as their 

source of water thanks to a large water tank 

adjacent to the park. This park also has an 

added environmental benefit in that it’s  

capable of being irrigated with the use of the 

non-potable water tank located nearby, which 

make it unique from most traditional parks that 

are located in El Paso.  

  

  

  

Project Spotlight 

Radford Park 

 Quality of Life 
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The City of El Paso recently opened the first 
digital wall of its kind in the United States at 
the El Paso Museum of History allowing visitors 
to interact with El Paso's unique history 
through five 95-inch, LED touch screens. 

The grand opening ceremony for "Digie" - the 
Digital Information Gateway in El Paso - was 
hosted by El Paso Mayor Oscar Leeser and 
other regional dignitaries along with Carl 
Christian Ebbesen, cultural mayor of 
Copenhagen, Denmark. Ebbesen was 
presented with a key to the city. Copenhagen 
is the home of the world's first TouchCity 
Digital Wall. 

The completely interactive exhibit permits 
users to learn about El Paso and its various 
neighborhoods. Digie provides an educational 

opportunity and provides an additional 
attraction in downtown. Digie visitors can 
contribute to Digie’s content by uploading their 
own memories, pictures, films, music or text, 
and share their community's unique stories. 
Images can also be updated by visiting 
Digie.org 

Construction of Digie and its pavilion were 
funded by the 2012 Quality of Life Bonds. This 
project supports the City of El Paso's Strategic 
Goal of enhancing El Paso's quality of life by 
creating innovative recreational, cultural, and 
educational programs. 

  

  

  

Project Spotlight 

Digie 

 Quality of Life 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 11101 Rogers Hornsby 

Substantial Completion 
Date 

July 31, 2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Julian Rodriguez 
(915)212-1802 
RodriguezJZ@elpasotexas.gov 

 
Barron Park 
Construction of a new park to include playground areas, walking path, sod area, futsal and basketball courts, land-

scaping, irrigation, ADA compliant parking lot, park amenities, and lighting. 

District 4 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

July 2015 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,500,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs $750,000.00 $750,000.00 - - - 
Total Funding $750,000.00 $750,000.00 - - $1,500,000.00 

Development  - - - - - 

  

70% 
 

65% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location East  El Paso near Montana and Hueco Club 

Substantial Completion 
Date 

June 30, 2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915)212-1832 
GarciaGX2@elpasotexas.gov 

 
Eastside Regional Park Master Plan 
Development of a Master Plan addressing the development of the Eastside Regional Park to include phasing, infra-

structure, amenities, and style. 

District 5 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

June 2015 

0% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $3,000,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $1,500,000.00 $1,500,000.00 - - - 
Construction Costs   - - - 
Total Funding $1,500,000.00 $1,500,000.00 - - $3,000,000.00 

Development  - - - - - 

  

95% 
 

5% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 11510 Cheryl Ladd 

Substantial Completion 
Date 

July 31, 2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Rick Venegas 
(915)212-1843 
VenegasRM@elpasotexas.gov 

 
John Lyons (Cheryl Ladd) Park 
Construction of a new park to include playground areas, exercise equipment, sand volleyball, basketball and futsal 

courts, multi-use field, walking path, ADA compliant parking lot, landscaping, irrigation, lighting and park ameni-

ties. 

District 6 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

July 2015 

0% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,750,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs $875,000.00 $875,000.00 - - - 
Total Funding $875,000.00 $875,000.00 - - $1,750,000.00 

Development  - - - - - 

  

95% 
 

47% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 3300 Lincoln 

Substantial Completion 
Date 

February 28, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Rick Venegas 
(915)212-1843 
VenegasRM@elpasotexas.gov 

 
Johnson Basin 
Grading, playground area, flat field, sidewalks, landscaping, parking lot striping, area lighting, and park ameni-

ties. 

District 2 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $400,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs $400,000.00 - - - - 
Total Funding $400,000.00 - - - $400,000.00 

Development  - - - - - 

  

25% 
 

25% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location Pendale and Rojas 

Substantial Completion 
Date 

To be determined 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Carlos Adame 
(915)212-1821 
AdameC1@elpasotexas.gov 

 
Las Palmas/Pendale Community Park (Argal Park) 
Construction of a park to include amenities such as grass area, walking trails, natural space, and playground 

equipment. 

District 7 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

To be determined 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $5,000,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - $350,000.00 - - - 
Construction Costs - - $3,150,000.00 - - 
Total Funding $1,500,000.00 $350,000.00 $3,150,000.00 - $5,000,000.00 

Development  $1,500,000.00 - - - - 

  

10% 
 

6% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location Various sites, citywide  

Substantial Completion 
Date 

Annual allocation in three-year plan. 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact George Pinal  
(915)212-1856 
PinalG@elpasotexas.gov 

 
Outdoor Sports Field Lighting 
Add ballfield lighting to designated game fields to enhance use and programming. 

Citywide 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Annual allocation in three-year plan 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $5,000,000  

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs  - - $2,000,000.00 - 
Total Funding $500,000.00 $500,000.00 $500,000.00 $3,500,000.00 $5,000,000.00 

Development  $500,000.00 $500,000.00 $500,000.00 - - 

 

 

 

67%67%67%67%    
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 9301 Alameda 

Substantial Completion 
Date 

On hold 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Scott Gilliland 
(915)212-1827 
GillilandRS@elpasotexas.gov 

 
Pavo Real Pool Enclosure 
Enclose the existing outdoor 50 meter pool with metal enclosure, upgrade the pool heating, climate control, and 

climatize the pool building for year round operation. 

District 6 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

To be determined 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $2,000,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $200,000.00 - - - - 
Construction Costs - - $1,800,000.00 - - 
Total Funding $200,000.00 - $1,800,000.00 - $2,000,000.00 

Development  - - - - - 

  

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4501 Mobile 

Substantial Completion 
Date 

May 4, 2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact George Pinal 
(915)212-1856 
PinalG@elpasotexas.gov 

 
Radford Park 
New three acre park with playground, basketball court, turf, trees and additional landscaping, pathways, and pic-

nic tables. 

District 2 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

May 2015 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,000,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs $500,000.00 $500,000.00 - - - 
Total Funding $500,000.00 $500,000.00 - - $1,000,000.00 

Development  - - - - - 

  

100% 
 

95% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 111 Mills 

Substantial Completion 
Date 

2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Gilbert Guerrero 
(915)212-1803 
GuerreroGX@elpasotexas.gov 

 
San Jacinto Plaza 
Reconstruction of San Jacinto Plaza to include a shade canopy for the Los Lagartos sculpture, a new café building, 

a splash pad water feature, a horseshoe pit/”huacha” court, chess and ping pong tables, shade trees and additional 

landscaping, irrigation, park amenities, and lighting. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2015 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $3,000,000.00 

Source(s) of Funding Partial funding by the 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs $1,500,000.00 $1,500,000.00 - - - 
Total Funding $1,500,000.00 $1,500,000.00 - - $3,000,000.00 

Development  - - - - - 

  

80% 
 

54% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 9301 Viscount 

Substantial Completion 
Date 

To be determined 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ismael Galvez 
(915)212-1863 
GalvezIX@elpasotexas.gov 

 
Training and Instruction Pool at Multipurpose 

Center 
Pool renovations including replacement of actuator and removing the cast iron drains and replacing them with 

PVC pipe. 

District 3 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

To be determined 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $450,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $450,000.00 - - - - 
Construction Costs - - - - - 
Total Funding $450,000.00 - - - $450,000.00 

Development  - - - - - 

  

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 7400 High Ridge 

Substantial Completion 
Date 

Construction extends beyond Three Year Plan authorization. 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ismael Galvez 
(915)212-1863 
GalvezIX@elpasotexas.gov 

 
Westside Community Park—Phase IV 
Additional site improvements and amenities at the existing park. 

District 1 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Beyond Three Year Plan 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,900,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $250,000.00 - - - - 
Construction Costs - - - - - 
Total Funding $250,000.00 - - $1,650,000.00 $1,900,000.00 

Development  - - - - - 

  

7% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 650 Wallenberg 

Substantial Completion 
Date 

November 30, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915)212-1832 
GarciaDX2@elpasotexas.gov 

 
Westside Pool 
New pool with the scope to be established during the design process. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $13,382,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $800,000.00 - - - - 
Construction Costs - $7,200,000.00 $5,382,000.00 - - 
Total Funding $800,000.00 $7,200,000.00 $5,382,000.00 - $13,382,000.00 

Development  - - - - - 

  

15% 
 

6% 

DecDecDecDec. 2014 



 | 31 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 7975 Willamette 

Substantial Completion 
Date 

August 25, 2014 for park improvements. Basketball court component by August 31, 2015. 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Carlos Adame 
(915)212-1821 
AdameC1@elpasotexas.gov 

 
Yucca Park Phase III 
New sidewalks, new rock wall enclosures for four small new shade canopies and one new large shade canopy. Also 

includes new picnic units with chess boards, park benches, new irrigation system, landscaping, area park lighting, 

and basketball courts. 

District 7 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

August 2015 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,100,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs $550,000.00 $550,000.00 - - - 
Total Funding $550,000.00 $550,000.00 - - $1,100,000.00 

Development  - - - - - 

  

86% 
 

70% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Museum, Cultural, Performing Arts, and Library Facilities Proposition Project 

Location El Paso Museum of History 

Substantial Completion 
Date 

February 14, 2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915)212-1832 
GarciaDX2@elpasotexas.gov 

 
Digital Wall at the History Museum 
Interactive digital cityscape enclosed in a covered pavilion allowing users to upload and interact with images and 

embedded media related to El Paso history, culture, and geography. Costs will also cover a portable unit that will 

travel throughout council districts and a full-time staff member managing contact and a part-time guard. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2015 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $3,000,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $100,000.00 - - - - 
Construction Costs - $2,900,000.00 - - - 
Total Funding $100,000.00 $2,900,000.00 - - $3,000,000.00 

Development  - - - - - 

  

100% 
 

43% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Museum, Cultural, Performing Arts, and Library Facilities Proposition Project 

Location Arta and Entertainment Districts 

Substantial Completion 
Date 

April 30, 2015 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Karla Mota 
(915)212-1829 
MotaKE@elpasotexas.gov 

 
Downtown Pedestrian Pathways 
Pedestrian enhancements including sidewalks, lighting, and landscaping. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2015 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $6,500,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $600,000.00 - - - - 
Construction Costs - $5,900,000.00 - - - 
Total Funding $600,000.00 $5,900,000.00 - - $6,500,000.00 

Development  - - - - - 

  

100% 
 

43% 

DecDecDecDec. 2014 



 | 34 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Museum, Cultural, Performing Arts, and Library Facilities Proposition Project 

Location Existing History, Archaeology, and Art Museums 

Substantial Completion 
Date 

Future 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915)212-1832 
GarciaDX2@elpasotexas.gov 

 
General Upgrades to Museums 
Minor upgrades and repairs to the El Paso Museum of History, El Paso Museum of Archaeology, and the  El Paso 

Museum of Art. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Future 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,750,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $325,000.00 - - - - 
Construction Costs - $725,000.00 $700,000.00 - - 
Total Funding $325,000.00 $725,000.00 $700,000.00 - $1,750,000.00 

Development  - - - - - 

  

30% 
 

15% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Museum, Cultural, Performing Arts, and Library Facilities Proposition Project 

Location 1865 Dean Martin 

Substantial Completion 
Date 

April 30, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915)212-1832 
GarciaDX2@elpasotexas.gov 

 
Irving Schwartz Library 
Construction work to renovate the interior of the building. This project includes reconfiguring the interior layout as 

well as new carpet, paint, furniture, shelving, and self-check technology. 

District 6 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $2,150,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $258,000.00 - - - - 
Construction Costs - $1,000,000.00 $792,000.00 - - 
Total Funding $258,000.00 $1,000,000.00 $792,000.00 - $2,150,000.00 

Development  - - - - - 

  

35% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Museum, Cultural, Performing Arts, and Library Facilities Proposition Project 

Location Citywide 

Substantial Completion 
Date 

Ongoing—Three Year Plan allocation of $125,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Public Library 

Contact Dionne Mack 
(915)543-5413 
MackDX@elpasotexas.gov 

 
Library Materials 
Library books and materials to support locations slated for expansion. 

Citywide 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Beyond Three Year Plan 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $500,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - - - - - 
Construction Costs - - - - - 
Total Funding - $125,000.00 - $375,000.00 $500,000.00 

Development  - - - - - 

  

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Museum, Cultural, Performing Arts, and Library Facilities Proposition Project 

Location 9600 Dyer 

Substantial Completion 
Date 

Construction completion extends  beyond three-year plan 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Rick Venegas 
(915)212-1843 
VenegasRM@elpasotexas.gov 

 
Richard Burges Library Improvements 
Construction work to expand the interior of the building by 2,300 square feet. The project includes interior remod-

eling such as relocating the meeting rooms, creating a children and teen area, technology lab, dedicated Friend’s of 

the Library book store, as well as quiet study spaces. 

District 4 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Beyond three-year plan 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,400,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs - $168,000.00 - - - 
Construction Costs - - $800,000.00 - - 
Total Funding - $168,000.00 $800,000.00 $432,000.00 $1,400,000.00 

Development  - - - - - 

  

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

February 29, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Africa Wild Dog 
Design and construction of a holding area for the wild dog exhibit, to include three interior holding areas, improved 

landscaped exhibit, and complete the required fencing along the south perimeter of the exhibit. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $500,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding $100,000.00 $400,000.00 - - $500,000.00 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

April 30, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Education Animal Holding Area 
Expansion of the existing Education Animal Holding Area in support of new, proposed education programs and the 

new Wildlife Theater. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $615,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding $100,000.00 $200,000.00 $315,000.00 - $500,000.00 

  

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

April 30, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Event Tent 
Design and construction of a permanent multiuse facility to host special events at the El Paso Zoo. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,742,500.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding $200,000.00 $700,000.00 $842,500.00 - $1,742,500.00 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

May 30, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Reptile Building Completion 
Construction of four new exhibits, pond area, sculpted head, and tortoise feet. Project will be constructed within 

the existing footprint. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

May 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $550,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding $50,000.00 $500,000.00 - - $550,000.00 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

January 31, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Sea Lion Exhibit Repair and Upgrade 
Renovations to the existing sea lion facility, assessment of the life support system to improve efficiency and water 

clarity. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

January 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $717,500.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding - $71,750.00 $645,750.00 - $717,500.00 

  

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

August 31, 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Support Elements 
Electrical/HVAC, rolling stock, building systems, paving, painting, landscaping, and water systems. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

August 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,230,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding $596,000.00 $610,000.00 $526,700.00 $5,643,258.00 $7,375,958.00 

  

50% 
 

40% 

DecDecDecDec. 2014 



 | 44 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space, and Zoo Improvements Proposition Project 

Location 4001 E. Paisano 

Substantial Completion 
Date 

April 2016 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Zoo 

Contact Yvette Hernandez 
(915)521-1870 
HernandezYM@elpasotexas.gov 

 
Wildlife Theater 
Outdoor theater that will host bird flight shows with a propose seating capacity designed for 300. 

District 8 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,230,000.00 

Source(s) of Funding 2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Total Funding - $125,000.00 $1,105,700.00 - $1,230,000.00 

  

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park, Recreation, Open Space And Zoo Improvements Proposition Project  

Location Citywide  

Substantial Completion 

Date 

 

Annual allocation of $1M (distributed equally by District). Currently programmed through       

August 31, 2016.  First round of  18 projects listed subsequently to be completed by August 

31, 2015.  

 
Neighborhood Improvement Program (NIP) 
The NIP provides the opportunity for recognized Neighborhood and Civic Associations to request small-scale,     

permanent physical improvement projects to enhance the quality of life in their neighborhoods.  

Citywide  

August 2015 

Quality of Life 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $10,000,000.00 

    

Source(s) of  

Funding 

2012 Quality of Life Bond 

  2014 2015 2016 Future Total 

Design Costs $250,000.00 - - 

Construction Costs   - 

Total Funding    $7,750,000.00 $10,000,000.00 

$1,000,000            $1,000,000.00 

0% 100% 

PROJECT PROGRESS (for current annual allocation)PROJECT PROGRESS (for current annual allocation)PROJECT PROGRESS (for current annual allocation)PROJECT PROGRESS (for current annual allocation) 

  

80% 
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Neighborhood Improvement Program (NIP) 
 

Citywide  Quality of Life 

 

PROJECTPROJECTPROJECTPROJECT USER USER USER USER 

DEPT.DEPT.DEPT.DEPT. 

DISTRICTDISTRICTDISTRICTDISTRICT LOCATIONLOCATIONLOCATIONLOCATION BUDGETBUDGETBUDGETBUDGET SCOPESCOPESCOPESCOPE 

     

PROJECT MANAGERPROJECT MANAGERPROJECT MANAGERPROJECT MANAGER 

Little River Park Little River Park Little River Park Little River Park 
XeriscapingXeriscapingXeriscapingXeriscaping 

Parks 1 5893 Sixta 
Dr. 

$17,900 Improve landscape 
area to include 
irrigation 
  

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.g
ov 

Madeline Park Madeline Park Madeline Park Madeline Park 
Shade CanopyShade CanopyShade CanopyShade Canopy 

Parks 1 900 E. 
Baltimore 

$26,000 New shade canopy 
over existing 
playground 
  

Ismael Cepeda 
212-1809 

CepedaJI@elpasotexas.gov 

Mission Hills Park Mission Hills Park Mission Hills Park Mission Hills Park 
ImprovementsImprovementsImprovementsImprovements 

Parks 1 3900 
Stanton 

$44,900 ADA parking space, 
walkway repair, 
playground rock 
wall repair 
  

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.g
ov 

Newman Park Newman Park Newman Park Newman Park 
Plant BedPlant BedPlant BedPlant Bed 
     

Parks 2 2212 
Alabama 
St. 

$10,500 Install raised 
flower bed 

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.g
ov 

Patriot PlacePatriot PlacePatriot PlacePatriot Place Parks 2 Edsel Ct. $50,900 Seating area to 
include picnic 
units, trash 
receptacle, rock 
wall 
  

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.g
ov 

Summit Fillmore Summit Fillmore Summit Fillmore Summit Fillmore 
Park AmenitiesPark AmenitiesPark AmenitiesPark Amenities 

Parks 2 2900 
Taylor 

$15,000 Sidewalks, 
benches, trash 
receptacles, picnic 
units 
  

Ismael Galvez 
212-1863 

GalvezIX@elpasotexas.gov 

Sunrise Park Sunrise Park Sunrise Park Sunrise Park 
Restroom AccessRestroom AccessRestroom AccessRestroom Access 

Parks 2 3800 
Sunrise St. 

$19,500 Modify existing 
restroom to permit 
access from 
building exterior 
  

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.g
ov 

Stiles Park Stiles Park Stiles Park Stiles Park 
Handball CourtHandball CourtHandball CourtHandball Court 

Parks 3 7325 Stiles 
Dr. 

$71,300 Handball court, 
picnic table, park 
bench, trash 
receptacle 
  

Ismael Cepeda 
212-1809 

CepedaJI@elpasotexas.gov 

Valley View/Crest Valley View/Crest Valley View/Crest Valley View/Crest 
Hill StreetlightsHill StreetlightsHill StreetlightsHill Streetlights 

EPDOT 
& GSD 

3 6400 block 
of Kiowa, 
6400 block 
of Navajo, 
6400 Block 
of Mohawk, 
6400-6500 
block of 
Aztec, 
corner of 
Sioux & 
Aztec 

$28,300 Install 
neighborhood 
street lights in 
various locations 

Javier Reyes 
212-1830 

ReyesJX3@elpasotexas.gov 

FIRST ROUND OF PROJEFIRST ROUND OF PROJEFIRST ROUND OF PROJEFIRST ROUND OF PROJECTS AUTHORIZED BY CITY COUNCILCTS AUTHORIZED BY CITY COUNCILCTS AUTHORIZED BY CITY COUNCILCTS AUTHORIZED BY CITY COUNCIL    
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Neighborhood Improvement Program (NIP) 
 

Citywide  Quality of Life 

 

PROJECTPROJECTPROJECTPROJECT DISTRICTDISTRICTDISTRICTDISTRICT LOCATIONLOCATIONLOCATIONLOCATION BUDGETBUDGETBUDGETBUDGET SCOPESCOPESCOPESCOPE 
     

PROJECT MANAGERPROJECT MANAGERPROJECT MANAGERPROJECT MANAGER 

Montalvo Park  Montalvo Park  Montalvo Park  Montalvo Park  
Walking TrailWalking TrailWalking TrailWalking Trail 
     

4 6500 Tiger 
Eye 

$67,300 New walking trail Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.go
v 

Carlos Bomback Carlos Bomback Carlos Bomback Carlos Bomback 
Park ImprovementsPark ImprovementsPark ImprovementsPark Improvements 

5 12420 Nina 
Pearl 

$97,200 Remove old swings and 
install new swing set with 
wood fibers for 
containment. Install picnic 
tables, park benches, trash 
receptacles, basketball 
hoops with backboard, 
basketball lights, several 
trees 

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.go
v 

Valle De Las       Valle De Las       Valle De Las       Valle De Las       
Misiones Misiones Misiones Misiones 
StreetlightsStreetlightsStreetlightsStreetlights 

6 9700 block of 
La Morenita 

$24,300 Install one new streetlight 
on the 9700 block of La 
Morenita and update 
existing light fixtures with 
LED light fixtures in various 
locations 

Javier Reyes 
212-1830 

ReyesJX3@elpasotexas.gov 

Lomaland Park Lomaland Park Lomaland Park Lomaland Park 
AmenitiesAmenitiesAmenitiesAmenities 
     
     
     

7 715 Lomita 
Dr. 

$36,000 Install picnic table w/ 
canopy, bench, trash 
receptacle 

Javier Reyes 
212-1830 

ReyesJX3@elpasotexas.gov 

Gallagher Sidewalks Gallagher Sidewalks Gallagher Sidewalks Gallagher Sidewalks 
& Carolina        & Carolina        & Carolina        & Carolina        
LandscapingLandscapingLandscapingLandscaping 

7 540-570 
blocks of 
Gallagher, 
900-1000 
block of 
Carolina 

$47,100 Fill in sidewalk gaps on the 
540-570 block of 
Gallagher St. and 
landscaping improvements 
at 900-1000 block of 
Carolina 
  

Ismael Galvez 
212-1863 

GalvezIX@elpasotexas.gov 

Eastwood Dam Eastwood Dam Eastwood Dam Eastwood Dam 
ImprovementsImprovementsImprovementsImprovements 

7 Eastwood 
Retention 
Pond (by 
Wedgewood, 
Montwood 
and Sumac) 

$16,900 Replace chain link fence 
with wrought iron fence at 
the two entrances on 
Windrock & Janway, and 
install trees 
  

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.go
v 

Coronado Coronado Coronado Coronado 
Townhomes/ Hills Townhomes/ Hills Townhomes/ Hills Townhomes/ Hills 
Area Curb CutsArea Curb CutsArea Curb CutsArea Curb Cuts 

8 El Cajon, 
Paso Noble, 
Maricopa. 
Intersections 
of Somerset/ 
Beltran & 
Monarch/ 
Beltran 

$38,200 Install curb cuts along the 
driveways of El Cajon, Paso 
Noble, and Maricopa. 
Install curbs at the 
intersections of Somerset/ 
Beltran and Monarch/ 
Beltran. 
  

Ismael Galvez 
212-1863 

GalvezIX@elpasotexas.gov 

Downtown      Downtown      Downtown      Downtown      
Shopping District Shopping District Shopping District Shopping District 
ImprovementsImprovementsImprovementsImprovements 

8 200-800 
blocks of S. El 
Paso St. and 
100 block of 
E. Overland 

$59,600 Install 35 benches at 
various locations on S. El 

Paso St. and Overland. 

Monica Castrejon 
212-1287 

CastrejonMX@elpasotexas.go
v 

Chuck Heinrich Park Chuck Heinrich Park Chuck Heinrich Park Chuck Heinrich Park 
ImprovementImprovementImprovementImprovement    

4 11055 Loma 
Del Norte Dr. 

$19,300 Install park benches  Javier Reyes 
212-1830 

ReyesJX3@elpasotexas.gov 

FIRST ROUND OF PROJEFIRST ROUND OF PROJEFIRST ROUND OF PROJEFIRST ROUND OF PROJECTS AUTHORIZED BY CITY COUNCILCTS AUTHORIZED BY CITY COUNCILCTS AUTHORIZED BY CITY COUNCILCTS AUTHORIZED BY CITY COUNCIL    
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art  

Location 501 N Santa Fe  

Substantial Completion 
Date 

February 28, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $70,000.00 

Source(s) of Funding 2012 QOL Bond Issuance 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - -           - - - - - 

Construction Costs - - -           - - - - - 

Total Funding - $70,000.00 -           - - - -     $70,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Digital Wall Pavilion 
Artist selected to incorporate design onto the Digital Wall glass walls. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February  2015 

0% 100% 

Quality of Life (Public Art) 

  

100% 
 

25% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Public Art  

Location Pedestrian way between the Civic Center and Bataan Railway to connect the Downtown Arts 
District and the Union Plaza District.  

Substantial Completion 
Date 

March 30, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $50,000.00 

Source(s) of Funding 2012 QOL Bond Issuance 

  

  2012 2013 2014 2015 2016 2017 Long 

Term 

Total 

Design Costs -    - -        -   -    -    -       -   

Construction Costs -    - -        -   -    -    -       -   

Total Funding $50,000.00    - -        -   -    -    -     $50,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Downtown Connectivity Project—Bataan 
An artist will be selected to design and install a large scale public art project as a land mark for the pedestrian way 

corridor. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

March 2015 

0% 100% 

Quality of Life (Public Art) 

  

100% 
 

50% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Public Art  

Location Pedestrian way between the Civic Center and Bataan Railway to connect the Downtown Arts 
District and the Union Plaza District.  

Substantial Completion 
Date 

March 30, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $240,000.00 

Source(s) of Funding 2012 QOL Bond Issuance 

  

  2012 2013 2014 2015 2016 2017 Long 

Term 

Total 

Design Costs - - -        -   - - - - 

Construction Costs - - -        -   - - - - 

Total Funding $240,000.00 - -        -   - - - $240,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Downtown Connectivity Project—Durango Bridge 
An artist will be selected to design and install a large scale public art project under the Durango Bridge. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

March 2015 

0% 100% 

Quality of Life (Public Art) 

  

100% 
 

50% 

DecDecDecDec. 2014 
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Quality of Life  0-5 % Projects 
    

 

PROJECT DISTRICT BUDGET 

Bartle6 Park, Phase Two 1 $1,000,000.00  

Coronado Park 1 $1,750,000.00 

Doris Van Doren Regional Branch Library 1 $620,000.00  

Westside Pool Facility -Public Art 1 $150,000.00  

Chelsea Pool 2 $4,000,000.00 

Grandview Senior Center 2 $2,500,000.00  

Memorial Park Branch Library Improvements 2 $550,000.00  

New Sca6ered Flat Fields 2, 4 $5,000,000.00 

Nolan Richardson Center 2 $2,500,000.00  

Wainwright Park 2 $750,000.00  

Clardy Fox Branch Library Improvements 3 $410,000.00  

Express Library (Joint use with P & R Facility) 3 $204,000.00  

Jose Cisneros Branch Library Improvements 3 $270,000.00  

New RecreaCon Center/Library Combo—Alameda 

Area 

3 $11,000,000.00 

Northeast Basin 4 $400,000.00  

Northeast Regional Park AddiConal Lights 4 $1,250,000.00  

Northeast Regional Park Maintenance Storage 4 $800,000.00  

Richard Burges Library -Public Art 4 $50,000.00  

Veterans RecreaCon Center Expansion 4 $1,500,000.00  

Eastside Regional Park Master Plan- Public Art 5 $20,000.00  

Eastside Regional Park—Natatorium 5 $12,000,000.00 

Eastside Regional Park—RecreaCon Center 5 $11,000,000.00 

Eastside Regional Park—RecreaConal Pool 5 $4,000,000.00 

Eastside Regional Park—Site Improvements 5 $18,000,000.00 
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Quality of Life 0-5 % Projects (cont.) 

 

    

 

PROJECT DISTRICT BUDGET 

Eastside Senior Center (Pebble Hills) 5 $1,500,000.00 

Eastside Sports Complex 5 $10,000,000.00 

Esperanza Moreno Regional Branch Library 5 $720,000.00  

Salvador Rivas Park Improvements 5 $1,400,000.00  

Adrian Garcia Park 6 $250,000.00  

Blackie Chesher, AddiConal Lighted Flat Fields 6 $1,750,000.00  

Irving Schwartz Library -Public Art 6 $75,000.00  

Paseo Del Sol Park Improvements 6 $750,000.00  

Pavo Real RecreaCon Center 6 $2,000,000.00  

Ysleta Branch Library Improvements 6 $450,000.00  

Ysleta Branch Library Parking Lot 6 $425,000.00 

JP Shawver Park Sports Field RehabilitaCon 7 $1,500,000.00  

Judge Marquez Branch Library Improvements 7 $410,000.00  

New RecreaCon Center—Lomaland Area 7 $11,000,000.00 

AdministraCon Building AddiCon & Improvements 8 $289,750.00  

Africa Bird Indoor Holding Area 8 $300,000.00  

Africa Exhibit Public Restrooms 8 $250,000.00  

Africa Wetlands River Hog 8 $761,250.00  

Alligator Exhibit 8 $699,400.00  

Americas Plaza Improvements 8 $577,500.00  

Andean Bear Exhibit 8 $2,138,400.00  

Animal Management 8 $386,600.00  

Armijo Branch Library Improvements 8 $350,000.00  

Asia Discovery Center 8 $100,000.00  
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Quality of Life 0-5 % Projects (cont.) 

 

    

 

PROJECT DISTRICT BUDGET 

Building 1 Animal Holding Improvements 8 $307,500.00  

Building 2 Animal Holding Improvements 8 $315,000.00  

 Canal Improvements 8 $3,000,000.00 

Carousel and Site Development 8 $1,050,000.00 

Chihuahuan Desert Exhibit Complex 8 $13,880,400.00  

Children’s Museum 8 $19,250,000.00 

Elephant Exhibit RehabilitaCon 8 $565,500.00  

Endangered Species Breeding Center 8 $712,800.00  

EPWU EducaCon Discovery Center 8 $100,100.00  

Express Library (Joint use with P & R Facility) 8 $204,000.00  

Galapagos Exhibit 8 $577,500.00 

Hispanic Cultural Center 8 $5,750,000.00 

Kalahari Discovery Center 8 $123,192.00  

Komodo Dragon and Red Panda Exhibit 8 $4,323,900.00  

Leopard Exhibit RenovaCon 8 $339,300.00  

Main Library Improvements 8 $1,650,000.00  

Modesto Gomez Park Improvements 8 $2,400,000.00  

MulCpurpose Cultural & Performing Arts Facility 8 $180,000,000.00 

New RecreaCon Center/Library Combo-Chamizal Area 8 $11,000,000.00 

Pat O’Rourke RecreaCon Center 8 $2,500,000.00  

Penguin Exhibit 8 $3,766,750.00  

Polly Harris Senior Center Improvements 8 $1,500,000.00 

Shaded Concessions 8 $322,800.00  

South America’s Aviary Repair and Upgrade 8 $461,250.00  
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Quality of Life 0-5 % Projects (cont.) 

 

    

 

PROJECT DISTRICT BUDGET 

South American Pavilion Repair and Improvements 8 $220,600.00  

South American Pavilion Restrooms 8 $269,000.00  

Squirrel Monkey Exhibit 8 $534,000.00  

Tapir Yard and Holding Facility 8 $161,400.00  

Touch Tank InstallaCon 8 $735,150.00  

Westside Branch Library Improvements 8 $910,000.00  

Zoo Events Area & Entryway -Public Art 8 $150,000.00  

Metal Shade Canopies over Playgrounds Citywide $1,500,000.00  

Modular Play Structures Citywide $1,500,000.00  

Open Space Land AcquisiCon Citywide $5,000,000.00 

Paved Trails Citywide $6,000,000.00 

Technology Mobile Citywide $400,000.00  

Trail Head Parking Area Citywide $2,000,000.00 
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Quality of Life Completed Projects 

 

    

 

PROJECT DISTRICT COMPLETED 

Northeast Regional Skate Park Phase II (Skate Park) 4 August 2014 

Fiesta/Coronado/Balboa Park 8 May 2014 

Magoffin Park 8 March 2014 

Library Bookmobile Citywide July 2014 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   



 | 56 

 

   
THIS THIS THIS    

PAGE PAGE PAGE    

INTENTIONALLY INTENTIONALLY INTENTIONALLY    

LEFT BLANKLEFT BLANKLEFT BLANK   



 | 57 

 

Transportation 
Streets are more than asphalt and concrete. Streets are public 

spaces which connect us to our friends, family, and our communities. 

That’s why, as the City of El Paso invests $210 million in our street 

infrastructure, transportation planners are infusing projects with the 

very best in innovative methods to create desirable public spaces and 

ensure streets serve all users – motorists, pedestrians, and cyclists.  

Capital Improvement Program 
Quarterly Report | Spring 2015 
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For many years Montwood Drive was problematic 
for many drivers traversing the area after an initial 
quick and heavy rainfall due to the amount of water 
that accumulated on the roadway. 

In order to remedy the situation the City of El Paso’s 
Capital Improvement Program Department 
Department initiated a $11 million dollar 
reconstruction project for Montwood Drive in 
January of 2013.   

The Montwood Drive Reconstruction project 
stretched from McRae Boulevard to Yarbrough Drive 
in East El Paso, and completed in March 2015.  

One of the modifications implemented as part of the 
project, which helped to alleviate flooding, was an 
increase to Eastwood Dam’s capacity.  This 
improvement funnels water away from city streets, 
and creates safe passage for motorists.  

Also included along the entire length of the project 
were the replacements of the water distribution 
lines by the El Paso Water Utilities along with new 
curb and gutters, which drain water in to a newly 
installed storm sewer system. Sewer service lines 
were also replaced as part of the project on 

Honolulu Drive, Trinidad Drive and at Windrock 
Drive. 

The area now features brand new concrete 
roadways, which last longer than a traditional 
asphalt roadway and will help save tax payers’ 
money over time in maintenance costs.  The project 
made provision to improving walkability and access 
for all El Pasoan’s incorporating new Americans with 
Disabilities Act compliant ramps and sidewalks.  The 
Montwood project not only improved the streets 
and drainage system, but enhanced the visual 
image of the area by providing new landscaping 
with 120 trees served by an independent irrigation 
system in the medians.  

  

  

  

Project Spotlight 

Montwood  

Reconstruction 

 Transportation 



 | 62 

 

   
THIS THIS THIS    

PAGE PAGE PAGE    

INTENTIONALLY INTENTIONALLY INTENTIONALLY    

LEFT BLANKLEFT BLANKLEFT BLANK   



 | 63 

 

This $15.6 million dollar project was completed on 
Saturday, April 18th 2015, and provided residents of 
this Upper Valley neighborhood who live between 
River Run Street and Doniphan Drive with a full 
street reconstruction, as well as the replacement of 
their utility service lines.   

As part of the City’s commitment to improve the 
infrastructure of El Paso’s transportation system this 
thoroughfare received brand new pavement, which 
included the addition of a center two-way left turn 
lane, a traffic circle at Memory Lane, and right turn 
lanes at Montoya Road.  

One new aspect in improving El Paso’s 
transportation network involved incorporating 
“sharrows” into this reconstruction project, which 
are bicycle facilities that remind motorists to share 
the road with cyclists and designate the lane as a 
shared space. These improvements were part of the 
City’s commitment to make roadways more 
accessible to all forms of transportation. 

As part of a strategic investment to save taxpayers 
not only time, but also maximize their money the 
Capital Improvement Program Department 
Department coordinated with various internal and 
external agencies including El Paso Water Utilities, 

Texas Gas Services and other agencies to make sure 
that all aging water, sewer and gas lines were 
replaced while the reconstruction of the street was 
taking place.  This move of replacing all the utilities 
at once allows the City of El Paso, or other agencies 
to avoid digging up a brand new street when aging 
water line breaks; therefore saving taxpayers time 
and money.   

Additionally, the project included the addition of 460 
low-water-use trees which are native to our desert 
landscape. These trees along with the landscaping, 
antique-style lighting and new ADA accessible 
sidewalks are helping to enhance the visual image 
of this Upper Valley neighborhood, and make it 
friendlier 
and more 
accessible 
for 
pedestrian 
use.   

  

  

  

Project Spotlight 

Country Club  

 Transportation 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Barcelona to Flower 

Substantial Completion 
Date 

April 25, 2018 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,230,400.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - $238,970.00 - - - - - - 

Construction Costs - - - $1,991,429.00 - - - - 

Total Funding - $238,970.00 - $1,991,429.00 - - - $2,230,400.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Ismael Galvez 

(915) 212-1858 
GalvezIX@elpasotexas.gov  

 
Alicia Drive Street Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains. 

Districts 3, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

April 2018 

0% 
100% 

Transportation 

 

 

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Polo Inn to Vinson 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $635,556.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs $68,095.00 - - - - - - - 

Construction Costs - $567,461.00 - - - - - - 

Total Funding $68,095.00 $567,461.00 - - - - - $635,556.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Ismael Galvez 

(915) 212-1858 
GalvezIX@elpasotexas.gov  

 
Barker Road Street and Drainage Improvements 
Complete reconstruction of a portion of Barker Road with new asphalt, curb and gutter, ADA compliant sidewalks 

and ramps, driveways, landscaping with street trees and irrigation, new underground storm sewer system, and 

complete replacement of sanitary sewer and water mains. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

September 2015 

0% 
100% 

Transportation 

 

 

60% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Malaga Pl. to Dead End  

Substantial Completion 
Date 

August 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $215,300.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $215,300.00 - - - - $215,300.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1853 
VelaJA2@elpasotexas.gov 

Cardis Street Improvements 
Roadway reconstruction, parkway improvements consists of grading and constructing new five foot sidewalk, new 

landscape and new illumination. 

 District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
August 2016 

0% 100% 

Transportation 

 
 

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Josephine to Helms  

Substantial Completion 
Date 

December 1, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,040,000.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $1,040,000.00 - - - - $1,040,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Victoria Ruiz 

(915) 212-1826 
RuizVM@elpasotexas.gov  

 
Carpenter Street Improvements 
Street reconstruction; parkway improvements to include new sidewalk, landscaping, seating areas, and water and 

sanitary improvements. 

. 

District 7 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
January 2015 

0% 100% 

Transportation 

 
70% 

DecDecDecDec. 2014 

 

100% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Alameda to Flower 

Substantial Completion 
Date 

January 26, 2019 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,249,300.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - $240,996.00 - - - - - - 

Construction Costs - - - $2,008,304.00 - - - - 

Total Funding - $240,996.00 - $2,008,304.00 - - - $2,249,300.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov  

 
Cortez Street and Drainage Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains. 

Districts 3. 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

January 2019 

0% 
100% 

Transportation 

 

 

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Flower to dead end 

Substantial Completion 
Date 

May 11, 2018 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $944,400.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - $101,186.0 - - - - - - 

Construction Costs - - - $843,214.00 - - - - 

Total Funding - $101,186.0 - $843,214.00 - - - $944,400.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Ismael Galvez 

(915) 212-1858 
GalvezIXodriguezJZ@elpasotexas.gov  

 
Dolan Street and Drainage Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

May 2018 

0% 
100% 

Transportation 

 

 

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Encino to Huerta  

Substantial Completion 
Date 

October 22, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $468,990.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - $468,990.00 - - - $468,990.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov  

 
Elena Street Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

October 2016 

0% 
100% 

Transportation 

  

25% 
 

22% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Cortez to Flower 

Substantial Completion 
Date 

January 25, 2018 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,357,300.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - $252,568.00 - - - - - - 

Construction Costs - - - $2,104,732.00 - - - - 

Total Funding - $252,568.00 - $2,104,732.00 - - - $2,357,300.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Geoffrey Espineli 

(915) 212-1836 
EspineliGA@elpasotexas.gov  

 
Encino Drive Paving and Drainage Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains. 

Districts 3, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

January 2018 

0% 
100% 

Transportation 

 

 

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Edna to Encino  

Substantial Completion 
Date 

October 22, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $910,900.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - $910,900.00 - - - $910,900.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov  

 
Feliz Street Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

October 2016 

0% 
100% 

Transportation 

 

 

25% 22% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Raynor from Paisano to San Antonio 

Substantial Completion 
Date 

June 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $315,000.00 

Source(s) of Funding 2012-2013 CO’s, proceeds from property sale 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $315,000.00 - - - - $315,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Geoffrey Espineli 

(915) 212-18363 
EspineliGA@elpasotexas.gov  

 
Findley/Raynor Street Improvements 
Enhancement of Findley and Raynor area by providing new sidewalk, resurfacing the roadway, landscaping park-

way with street trees, and new landscaped medians. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

June 2015 

0% 
100% 

Transportation 

 

 

98% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Francis to Encino  

Substantial Completion 
Date 

July 2, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,051,430.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - $219,79 - - - - - - 

Construction Costs - - - $1,831,634.0 - - - - 

Total Funding - $219,79 - $1,831,634.0 - - - $2,051,430.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact George Pinal 

(915) 212-1856 
PinalG@elpasotexas.gov  

 
Flower Drive Street and Drainage Improvements 
Street and drainage improvements; roadway reconstruction with asphalt, remove and replace curbs, sidewalks, 

driveways, new underground storm sewer system, wheel chair ramps, landscaping and irrigation, replacement of 

sanitary sewer and water mains. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

July 2017 

0% 
100% 

Transportation 

 

 

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Tangier St. To Malaga Pl.  

Substantial Completion 
Date 

August 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $131,600.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $131,600.00 - - - - $131,600.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1853 
VelaJA2@elpasotexas.gov 

 
Geiger Street Improvements 
Roadway reconstruction, parkway improvements consists of grading and constructing new five foot sidewalk, new 

landscape and new illumination. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
August 2016 

0% 100% 

Transportation 

 

 

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Betel to Betel   

Substantial Completion 
Date 

December 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,731,960.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $1,731,960.00 - - - - $1,731,960.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov  

 
Kernel Street Improvements 
Street reconstruction to include new pavement, landscaped parkway, driveways, ADA compliance ramps and side-

walk. 

District 6 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

December 2015 

0% 
100% 

Transportation 

 

 

35% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Alameda Avenue to its dead end 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $315,000.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $315,000.00 - - - - $315,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1853 
VelaJa2@elpasotexas.gov  

 
Little Flower Street Improvements 
Provide new sidewalk, curb & gutter, parkways, underground storm sewer system, water lines, sanitary sewer 

lines and ponding retention basin improvements along Ramos Court from Flicker Way to its dead end. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
September 2015 

0% 100% 

Transportation 

 

 

80% 
 

33% 

DecDecDecDec. 2014 



 | 79 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Alameda to Delta  

Substantial Completion 
Date 

August 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $660,570.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $660,570.00 - - - - $660,570.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1853 
VelaJA2@elpasotexas.gov 

 
Malaga Street Improvements 
Roadway reconstruction, parkway improvements consists of grading and constructing new five foot sidewalk, new 

landscape and new illumination. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

August 2016 

0% 100% 

Transportation 

 
 

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location All of Manning Way 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $198,000.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $198,000.00 - - - - $198,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1853 
VelaJa2@elpasotexas.gov  

 
Manning Way Street Improvements 
Provide new sidewalk, curb & gutter, parkways, underground storm sewer system, water lines, sanitary sewer 

lines and ponding retention basin improvements along all of Manning Way. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

September 2015 

0% 100% 

Transportation 

 

 

75% 
 

33% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Alameda to Barker 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $941,000.00 

Source(s) of Funding 2012-2013 CO’s, CDBG, EPWU 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $941,000.00 - - - - $941,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov  

 
Manor Place Street and Drainage Improvements 
Complete reconstruction of a portion of Barker Road with new asphalt, curb and gutter, ADA compliant sidewalks 

and ramps, driveways, landscaping with street trees and irrigation, new underground storm sewer system, and 

complete replacement of sanitary sewer and water mains. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

September  2015 

0% 
100% 

Transportation 

 

 

60% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvement  

Location Piedras to Dyer  

Substantial Completion 
Date 

April 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,382,785.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - -     - - - - - 

Construction Costs - - -     - - - - - 

Total Funding - - $1,382,785.00     - - - - $1,382,785.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department EPDOT 

Contact Harold Kutz 
(915) 867-6918 
KutzHD@elpasotexas.gov  

 
Monroe Street Improvements 
Two-way conversion, resurface, new signal work, pedestrian paths to include ADA curb cuts, completion of pedes-

trian pathways, striping, signage. 

. 

District 2 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
April 2015 

0% 
100% 

Transportation 

 

 

100% 
 

25% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Tierra Mina to Zaragoza  

Substantial Completion 
Date 

May 31, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,556,900.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $2,556,900.00 - - - - $2,556,900.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov 

 
Pebble Hills Street Extension 
Extend Pebble Hills Blvd from dead end east of Tierra Mina to Zaragoza, new sidewalk, curb, driveways and con-

crete paving, new underground storm sewer system. Extension for water distribution and sanitary sewer lines. 

District 5 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
May 2016 

0% 
100% 

Transportation 

 
 

25% 
 

23% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Pendale from Gateway East to Yermoland  

Substantial Completion 
Date 

October 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,404,190.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $2,404,190.00 - - - - $2,404,190.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Julian Rodriguez 

(915) 212-1802 
RodriguezJZ@elpasotexas.gov  

 
Pendale Street and Drainage Improvements 
Complete street reconstruction of a portion of Pendale with asphalt pavement, new ADA compliant sidewalk and 

curb ramps, landscaped parkway with street trees, shrubs, and irrigation, new storm sewer system, and other util-

ity improvements. 

District 7 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

October 2015 

0% 
100% 

Transportation 

 

 

60% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location From Flicker to dead end 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $706,591.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $706,591.00 - - - - $706,591.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1853 
VelaJa2@elpasotexas.gov  

 
Ramos Court Street Improvements 
Provide new sidewalk, curb & gutter, parkways, underground storm sewer system, water lines, sanitary sewer 

lines and ponding retention basin improvements along Ramos Court from Flicker Way to its dead end 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 

September 2015 

0% 
100% 

Transportation 

 

 

75% 
 

33% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Tower Trail to Dead End  

Substantial Completion 
Date 

July 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $306,600.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $306,600.00 - - - - $306,600.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Ziad Al-Dasouqi 

(915) 212-1806 
AldasouqiZI@elpasotexas.gov  

 
Ranger Trail Street Improvements 
Street reconstruction to include new pavement, storm sewer, landscaped parkway, driveways, ADA compliance 

ramps and sidewalk. 

District 7 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
July 2016 

0% 100% 

Transportation 

 
 

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Rim to Piedmont 

Substantial Completion 
Date 

January 21, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,700,000.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $2,700,000.00 - - - - $2,700,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

  
Contact Joe Vela 

(915) 212-1846 
VelaJAl@elpasotexas.gov  

 
Robinson Street Improvements 
Street reconstruction to include new concrete pavement, drainage structures, landscaping sidewalk, and hike and 

bike path. 

District 1 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
January 2017 

0% 100% 

Transportation 

 
 

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Neighborhood Traffic Management Program  

Location Breckenridge from George Dieter to Paducah 

Substantial Completion 
Date 

July 31, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $211,680.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $211,680.00 - - - - $211,680.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov  

 
NTMP Breckenridge  
Install curb extensions at Proud Eagle, Red Cloud, Wooster, Red Sails, and the cul-de-sac at the midpoint between 

the elbow on Breckenridge and Paducah; install striping and signage. 

District 5 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 July 2016 

0% 100% 

Transportation 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Neighborhood Traffic Management Program  

Location Havenrock from Yarbrough to Lee Trevino 

Substantial Completion 
Date 

July 31, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $247,680.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - -     - - - - - 

Construction Costs - - -     - - - - - 

Total Funding - - $247,680.00     - - - - $247,680.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov  

 
NTMP Havenrock  
Install curb extensions at Brookrock, Fierro, Kermit & Lee Trevino; install traffic circle at Havenrock/Edgerock; 

install striping and signage. 

District 5 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 July 2016 

0% 100% 

Transportation 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Neighborhood Traffic Management Program  

Location Regulus from Railroad to McCombs 

Substantial Completion 
Date 

July 31, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $283,680.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $283,680.00 - - - - $283,680.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov  

 
NTMP Regulus  
Install curb extensions at Agena, Sidewinder, Bomarc, and Vandenburg; install traffic circle at Regulus/Titan; in-

stall striping and signage. 

District 4 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 July 2016 

0% 100% 

Transportation 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Neighborhood Traffic Management Program  

Location Round Rock from Rushing to Lucy 

Substantial Completion 
Date 

July 31, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $249,120.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs   -   - -      - - - - - 

Construction Costs   -   - -      - - - - - 

Total Funding   -   - $249,120.00      - - - - $249,120.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov  

 
NTMP Round Rock  
Install curb extensions at Pleasant Hill, Lemonade, Sugarland, Coral Sands, Pearl Sands, Fort Worth, and Lucy; 

install striping and signage. 

. 

District 4 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 July 2016 

0% 100% 

Transportation 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art 

Location Schuster and Spur 1966 

Substantial Completion 
Date 

September 1, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $500,000.00 

Source(s) of Funding 2013 Street Infrastructure 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -         - -             - - - - - 

Construction Costs -         - -             - - - - - 

Total Funding -        $500,000.00 -             - - - - $500,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
UTEP Roundabout 
Artist to design a large scale sculpture for roundabout. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2015 

0% 100% 

Transportation (Public Art) 

  

25% 
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Transportation 0-5 % Projects 
    

 

PROJECT DISTRICT BUDGET 

Annie Street Improvements 1 $179,200.00 

Borderland Street Improvements 1 $1,834,760.00 

Boston Street Improvements 1 $626,900.00 

Ethel Street Improvements 1 $177,000.00 

La Mirada Street Improvements 1 $2,044,700.00 

Lee Shannon Street Improvements 1 $270,834.00 

University Street Improvements 1 $597,200.00 

Upper Valley Street Improvements 1 $4,704,090.00 

Brown Street Improvements 1, 8 $1,769,300.00 

Schuster Street Improvements 1, 8 $3,945,000.00 

Walter Jones Street Improvements 2 $5,308,333.00 

Rio Grande/Grant Street Improvements 2, 8 $4,500,000.00 

De Vargas Street Improvements 3 $1,772,400.00 

Glardon Street Improvements 3 $693,333.00 

Glenwood Street Improvements 3 $2,004,167.00 

Hanley Street Improvements 3 $108,500.00 

Hawkins Street Improvements 3 $10,140,680.00 

Kinross Street Improvements 3 $475,600.00 

Mimosa Street Improvements 3 $1,254,800.00 

Paden Street Improvements 3 $306,223.00 

Toni/Mary Jeanne/Yvonne Street Improvements 3 $651,300.00 

Cadwallader Street Improvements 3, 7 $376,400.00 

Lisbon Street Improvements 3, 8 $2,354,300.00 

Montwood Street Improvements 3, 5, 6, 7 $12,350,110.00 
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Transportation 0-5 % Projects 
    

 

PROJECT DISTRICT BUDGET 

Railroad Street Improvements 4 $5,998,300.00 

Pebble Hills Arterial LighCng 5 $750,000.00 

Turner Street Improvements 5 $2,094,625.00 

Windermere 1 Street Improvements 5 $866,667.00 

Windermere 2 Street Improvements 5 $1,213,388.00 

Brian Ray Street Improvements 6 $1,170,300.00 

Chinchilla Street Improvements 6 $387,400.00 

Cindy Street Improvements 6 $283,700.00 

Davis Street Improvements 6 $470,640.00 

Farrell Street Improvements 6 $886,810.00 

Hughes Street Improvements 6 $465,600.00 

Ivey Street Improvements 6 $1,270,100.00 

Kathy Street Improvements 6 $902,500.00 

Le Barron Street Improvements 6 $689,100.00 

Lee Starling Street Improvements 6 $1,295,500.00 

Padilla Street Improvements 6 $1,075,040.00 

Phillipy Street Improvements 6 $286,200.00 

Schutz Street Improvements 6 $813,060.00 

Snelson Street Improvements 6 $538,300.00 

Southside Street Improvements 6 $496,900.00 

Ted Houghton Street Improvements 6 $884,300.00 

Pendale 2 Street Improvements 6, 7 $1,713,090.00 

Prado Street Improvements 6, 7 $1,759,360.00 

Smith Street Improvements 6, 7 $517,600.00 
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Transportation 0-5 % Projects 
    

 

PROJECT DISTRICT BUDGET 

Cinecue Street Improvements 7 $833,000.00 

Craig Street Improvements 7 $268,800.00 

Gary Player Street Improvements 7 $1,903,400.00 

Gilmore Street Improvements 7 $734,600.00 

Holloway Street Improvements 7 $174,500.00 

Keeney Street Improvements 7 $401,900.00 

La Senda Street Improvements 7 $885,700.00 

Lafaye6e Street Improvements 7 $2,014,120.00 

Landon Street Improvements 7 $264,460.00 

Lomaland Street Improvements 7 $1,164,790.00 

Lupelenes Street Improvements 7 $360,400.00 

McCune Street Improvements 7 $1,056,000.00 

Paddlefoot Street Improvements 7 $631,000.00 

Pellicano Street Improvements 7 $3,219,100.00 

Zanzibar Street Improvements 7 $1,557,400.00 

Chico Street Improvements 8 $688,663.00 

Edna Street Improvements 8 $3,109,900.00 

Teramar Street Improvements 8 $710,800.00 
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Transportation Completed Projects 

 

    

 

PROJECT DISTRICT COMPLETED 

NTMP Franklin Hills 1 June 2014 

NTMP Kerbey 1 December 2013 

Van Buren Street Improvements 2 October 2014 

NTMP Anise 3 December 2013 

NTMP Solano 3 December 2013 

NTMP Loma Verde 6 December 2013 
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Other Funding 
Programs  
The El Paso International Airport and Sun Metro lead the way in 

developing transportation services in a green and sustainable manner.  

The innovative thinking implemented in Sun Metro’s new Brio system, 

and the Airport’s acquisition of a new fleet of green vehicles is helping 

these departments to reduce the carbon footprint we leave behind as El 

Pasoans and a municipality. 

The Montwood Drive and Country Club Road Reconstruction projects are 

extensive, complete, reconstruction projects, requiring a large public 

outreach effort, and extensive coordination with all interested 

stakeholders and parties involved. These projects, and many others, are 

important in the process of changing El Pasoans’ lives for the better, and 

they represent the “other” category.   

Capital Improvement Program 
Quarterly Report | Spring 2015 
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Other Funding Programs 
Quarterly Report | Spring 2015 
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Ysleta Bridge Rehab ......................................... 152 
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The Santa Fe Pedestrian Enhancements, located 
downtown is an important area of pedestrian 
activity adjacent to the El Paso Museum of Art 
and Camino Real Hotel. This area is often the 
first area downtown tourists and visitors see. 
Historically, this area was neglected and 
pedestrian use was often an afterthought to the 
automobile.  

Pedestrian crosswalks were constructed in red 
brick providing a visual cue to drivers 
approaching crosswalks.  They also have the 
added benefit of providing a slight surface 
change, which drivers feel as they travel over 
the bricks modifying driver behavior.  

Additionally, the project increased sidewalk 

width adjacent to Santa Fe Street, along with 

new lights and trees along Main Street between 

Santa Fe and El Paso Street.   

These improvements along with other projects 

like the Pedestrian Pathways are improving the 

experience and quality of life for all users 

downtown, and enhances the visual image El 

Paso making it more attractive to compete with 

other cities for commerce.  

  

  

  

Project Spotlight 

Santa Fe Pedestrian 

 Other Funding Programs 
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Sun Metro will now offers El Pasoans a high quality 

transit service known as Rapid Transit System, or 

RTS.  This new system will be known as Brio, and 

will offer many of the benefits such as improved 

speed and reliability that much larger cities provide 

through light rail transit systems, but the RTS will 

have the added advantage of having a much lower 

implementation cost. 

The RTS uses modern, rubber-tire, high capacity 

vehicles; improved fare collection systems and 

controlled traffic signals to move riders more 

efficiently. This will not only help Sun Metro 

passengers using the RTS save money and reduce 

their carbon footprint, but they will also get to their 

destinations faster. 

Brio will have various amenities to include: uniquely 

branded 60-foot articulated buses in mixed traffic; 

a frequency of 10 minutes (peak service) to 15 

minutes (off-peak service); stations that are about 

a mile apart; branded and landscaped stations with 

improved pedestrian amenities, and signal 

prioritization (lengthen green traffic signals). 

The Mesa corridor will be the first location to 

feature Sun Metro’s Brio, and service will begin at 

the Downtown Transfer Center, travel along Santa 

Fe, Franklin, Oregon, Glory Road, and Mesa, ending 

at the Westside Transfer Center on Remcon. 

The second corridor will be Alameda. The Alameda 

corridor will begin at the Downtown Transfer 

Center and travel primarily along Alameda; it 

includes service to the Five Points Transit Terminal 

and Mission Valley Transfer Center. The third and 

fourth locations planned for recipients of Sun 

Metro’s Brio system will be on Dyer and Montana.  

Sun Metro’s new vision is to make transit a more 

accessible, attractive, and viable travel option and 

to make El Paso the least car dependent city in the 

nation, thereby leading to economic development 

and improving the quality of life for our community.  

  

  

  

Project Spotlight 

Sun Metro BRIO 

 Other Funding Programs 
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The El Paso International Airport is currently 

constructing a Consolidated Rental Car Agency 

Complex (ConRAC) specially designed to meet 

the operational needs of the car rental agencies 

operating at the Airport while balancing fairness 

in competition, and improved customer service.  

This new complex will be able to sustain and 

provide future growth for the Airport’s rental 

car operations for the next 15 years.   

The new ConRAC will feature a two-level ready 

and return facility that will provide clear and 

convenient access to the facility from the 

surrounding roadways, as well as new quick 

turnaround and maintenance facilities for each 

car rental agency.  The facility will also feature 

custom artwork by artists Norman Lee and 

Shane Allbritton, plus a terrazzo floor designed 

by El Paso artist Mitsumasa Overstreet in 

collaboration with local poets Bobby Byrd and 

Sasha Pimentel.   

This $45.88 million dollar project will be located 

directly adjacent to the terminal, which will 

speed up re-servicing times for the car rental 

agencies. The convenient location will not only 

be an advantage for the consumer, but it will 

also be an operational benefit for the car rental 

agencies.  Through a collaborative process, the 

Airport aims to create a distinctive and efficient 

facility that not only enhances the El Paso 

International Airport, but also accommodates 

the current needs of all stakeholders, and 

reflects the growth of the Airport and the rental 

car industry.  

  

  

  

Project Spotlight 

Consolidated Rental Car 

Agency Complex 

 Other Funding Programs 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art  

Location 1 Ballpark Plaza  

Substantial Completion 
Date 

December 1, 2014  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $250,000.00 

Source(s) of Funding 2% Public Art 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department  

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
AAA Baseball Stadium—Public Art 
Artist painted images of the history of baseball to be fabricated in large scale porcelain panels.  

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

December 2014 

0% 100% 

Other Funding Programs 

  

100% 
 

98% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Transportation Improvements 

Location Citywide 

Substantial Completion 
Date 

August 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $10,481,919 

Source(s) of Funding FTA/SM Revenue Bonds 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Sun Metro 

Contact Everett Esparza 
(915) 212- 3385 
EsparzaEX@elpasotexas.gov  

 
ADA Curb Cuts & Shelters—Sun Metro 

Provide shelters and enhance accessibility at crosswalks. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$1,500/shelter 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

August  2015 

0% 100% 

Other Funding Programs 

  

80% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Site Improvements 

Location EPIA—Terminal 

Substantial Completion 
Date 

Spring 2016—future project 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $300,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          -     $300,000.00 - -  -        $300,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact Victoria Ruiz 

(915) 212-1826 

RuizVM@elpasotexas.gov  

 
Admin. West Parking Lot Reconstruction (New) —

EPIA 

Reconstruction of admin west parking lot 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 Spring 2016 

0% 100% 

Other Funding Programs 

  

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Reconstruction 

Location EPIA—Airfield 

Substantial Completion 
Date 

TBD—2018—future project 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $4,500,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          -     - - $4,500,000.00  -        $4,500,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Victoria Ruiz 

(915) 212-1826 

RuizVM@elpasotexas.gov   

 
Airfield Perimeter Roads—EPIA 
Reconstruction of perimeter roads. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

  TBD—2018—future project 

0% 100% 

Other Funding Programs 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art  

Location Alameda Avenue Corridor  

Substantial Completion 
Date 

May 31, 2018 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $300,000.00 

Source(s) of Funding 2% Public Art 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department  

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Alameda Rapid Transit System—Public Art 
Several local artists will be selected to submit digital images of their work for the Alameda Rapid Transit System 

corridor to be placed on one of the bus shelter panels. 

Districts 3,8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

May 2018 

0% 100% 

Other Funding Programs 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 811 S. Florence 

Substantial Completion 
Date 

October 15, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $69,679.00 

Source(s) of Funding CDBG 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $69,679.00 - - - - - $69,679.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Carlos Adame 
(915) 212-1822 
AdameC1@elpasotexas.gov 

 
Armijo Park Improvements—CDBG 
Installation of improvements to an existing park including new playground equipment. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

January 2015 

0% 100% 

Other Funding Programs 

  

100% 
 

85% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Building Improvements 

Location EPIA—Terminal 

Substantial Completion 
Date 

September 30, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $2,828,875.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          $2,828,875.00     - - -  -        $2,828,875.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact R. Shane Brooks 

(915) 212-1849 

BrooksRS@elpasotexas.gov  

 
Baggage Claim Units Replacement—EPIA 
Removal and replacement of the existing Baggage Handling System Belts, the security and fire doors, and installa-

tion of new baggage information display monitors. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2015 

0% 100% 

Other Funding Programs 

  

51% 
 

26% 

DecDecDecDec. 2014 



 | 114 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Building Improvements 

Location EPIA—Terminal 

Substantial Completion 
Date 

Spring 2016—future project 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $300,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          -     $300,000.00 - -  -        $300,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact R. Shane Brooks 

(915) 212-1849 

BrooksRS@elpasotexas.gov  

 
BTGC Well and RO Unit Study—EPIA 
Study which conducts the feasibility of options for the disposal of discharge concentrate. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 June 2016 

0% 100% 

Other Funding Programs 

  

90% 

 

8% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $900,000 

Source(s) of Funding 2012-2013 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Edward Ozogar 
(915) 212-1409 
ozogarej@elpasotexas.gov  

 
Cabling Infrastructure— 

2012-2013 Certificates of Obligation 
Facility network cabling upgrade. Dependent start dates and timelines based on status of other projects.  

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$0/year   

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2015 

0% 100% 

Other Funding Programs 

  

75% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 8700 Padilla 

Substantial Completion 
Date 

October 8, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $254,833.00 

Source(s) of Funding EPWU and City 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $254,833.00 - - - - - - $254,833.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915) 212-1832 
GarciaDX2@elpasotexas.gov 

 
Capistrano Park Pond—EPWU & City 

Installation of softball field within the pond limits with irrigation, grass, and fencing. 

District 6 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$10,000.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

October 2014 

0% 100% 

Other Funding Programs 

  

100% 
 

95% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Building Improvements 

Location EPIA—North Cargo 

Substantial Completion 
Date 

November 17, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,429,428.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    $1,429,428.00          -     - - -  -        $1,429,428.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact R. Shane Brooks 

(915) 212-1849 

BrooksRS@elpasotexas.gov  

 
Cargo 4 Building Roof Replacement—EPIA 
Replacement of the roof on the existing Cargo 4 building. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November  2014 

0% 100% 

Other Funding Programs 

 

89% 

DecDecDecDec. 2014 

 

100% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type New Park Construction 

Location 3210 Findley 

Substantial Completion 
Date 

October 3, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $131,592.00 

Source(s) of Funding CDBG 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $131,592.00 - - - - - $131,592.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Carlos Adame 
(915) 212-1822 
AdameC1@elpasotexas.gov 

 
Chamizal Community Garden—CDBG 
Installation of a new community garden/park space. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$1,800.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

October 2014 

0% 100% 

Other Funding Programs 

 

100% 
 

99% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Facility improvement 

Location EPIA—Terminal 

Substantial Completion 
Date 

August 29, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $3,200,000.00 

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          -     $1,900,000.00 - -  -        $1,900,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Victoria Ruiz 

(915) 212-1826 

RuizVM@elpasotexas.gov   

 
Concourse A Bathrooms—EPIA 
Addition of bathrooms at Concourse A to accommodate additional passengers. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
August 2016 

0% 100% 

Other Funding Programs 

  

25% 
 

16% 

DecDecDecDec. 2014 



 | 120 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Facility Improvements 

Location EPIA—Terminal 

Substantial Completion 
Date 

February 24, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $45,880,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          - $45,880,000.00 - -  - $45,880,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact R. Shane Brooks 
(915) 212-1849 
BrooksRS@elpasotexas.gov  

 
Consolidated Rental Car Agency Complex—EPIA 
Design and construction of a new consolidated rental car facility. Includes demo of Air Cargo #1. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

  February 2016 

0% 100% 

Other Funding Programs 

  

30% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art  

Location Country Club Rd and Memory Dr.  

Substantial Completion 
Date 

February 28, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $70,000.00 

Source(s) of Funding 2012-2013 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department  

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Country Club Road Roundabout— 

2012-2013 Certificates of Obligation  
Artist has designed a large scale sculpture to be placed in the center of the Country Club and Memory roundabout. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2015 

0% 100% 

Other Funding Programs 

  

65% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Park Improvements 

Location 3001 Findley 

Substantial Completion 

Date 

May 22, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $280,692.00 

Source(s) of Funding CDBG 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $280,692.00 - - - - - $280,692.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Carlos Adame 

(915) 212-1822 

AdameC1@elpasotexas.gov 

 
El Barrio Park Improvements—CDBG 
Installation of improvements to an existing park including new playground equipment. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$1,800.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

May 2015 

0% 

Other Funding Programs 

 

83% 

DecDecDecDec. 2014 

 

100% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 720 Esmeralda Armendariz 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $170,000.00  

Source(s) of Funding EPECo agreement/donation 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -  - - - -  -          -     

Construction Costs -    - - - - -  -          - 

Total Funding -  $170,000.00 - - -  -        $170,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Parks and Recreation Department 

Contact Gloria Venzor 

(915) 212-1718 

VenzorGA@elpasotexas.gov  

 
Esmeralda Park Improvements—Miscellaneous Funding 
Relocation of existing playground, new shade canopies, picnic tables, trash receptacles, and trees. 

District 1 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2015 

0% 100% 

Other Funding Programs 

 

24% 

DecDecDecDec. 2014 

 

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,500,000 

Source(s) of Funding 2012-2013 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Edward Ozogar 
(915) 212-1409 
ozogarej@elpasotexas.gov  

 
Fiber and Related Connectivity—  

2012-2013 Certificates of Obligation 
Community servicing facilities, enhanced network connections, fiber optic installation. Dependent on TxDOT      

project schedules and coordination.  

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$145,000/year   

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2015 

0% 100% 

Other Funding Programs 

  

80% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type New Building Construction 

Location 400 Revere 

Substantial Completion 
Date 

November 15, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $5,318,176.50 

Source(s) of Funding 2010 Certificates of Obligation, 2012-2013 Certificates of Obligation 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $5,318,176.50 - - - - - - $5,318,176.50 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Daniel Garcia 
(915) 212-1832 
GardciaDX2@elpasotexas.gov 

 
Fire Station No. 5—  

2010 and 2012-2013 Certificates of Obligation  
Construction of a new fire station. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$258,000.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November 2014 

0% 100% 

Other Funding Programs 

  

100% 
 

97% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Building Improvements 

Location EPIA—North Cargo 

Substantial Completion 
Date 

December 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $75,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          $75,000.00     - - -  -        $75,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department EPIA  

Contact Lili GuCerrez 

(915) 873-9309 

GuCerrezLF@elpasotexas.gov  

 
FTZ Storefront Entry (New) - EPIA 
Replacement of FTZ Storefront. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 December 2015 

0% 100% 

Other Funding Programs 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 650 Wallenberg 

Substantial Completion 
Date 

March 19, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $420,213.00 

Source(s) of Funding EPWU and City 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $420,213.00 - - - - - - $420,213.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Lupe Salinas 
(915) 212-1812 
SalinasLX@elpasotexas.gov 

 
Galatzan Park Pond—EPWU & City 
Installation of flat fields with irrigation, trees, sidewalk, grass, and fencing. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

March 2015 

0% 100% 

Other Funding Programs 

  

100% 
 

95% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

2016  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,500,000.00/$2,000,000.00 

Source(s) of Funding 2009 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Ernesto Arriola 
(915) 212-1410 
ArriolaEA@elpasotexas.gov  

 
IT Telephone/VoIP—2009 Certificates of Obligation 
IT Telephone, 2009 Voice over Internet Protocol (VoIP) conversion of some City sites. Initial project completed and 

now being redevelopment in conjunction with VoIP project.  VoIP Telephony and Network Infrastructure, 2012 

VoIP project to assist in providing the City with a feature rich telecommunications platform and increased efficien-

cies. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$244,793.38 /year  (Licensing, Maintenance & Support)  

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2016 

0% 100% 

Other Funding Programs 

  

30% 
 



 | 129 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Facility Improvements 

Location 2300 Darrington Rd. 

Substantial Completion 
Date 

February 10, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $34,155,630.00  

Source(s) of Funding Environmental Services 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - -  -   -     

Construction Costs - - - - - -  -      - 

Total Funding - $34,155,630.00 - - - -  - $34,155,630.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Karla Mota 

(915) 212-1867 

MotaKE@elpasotexas.gov  

 
Landfill Restrooms—Miscellaneous Funding 
Installation of a prefabricated restroom facility to include concrete foundations, porch, 5,000 gallon water tank, jet 

pump, new electrical service, connection to existing sewer septic system. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February  2014 

0% 100% 

Other Funding Programs 

  

100% 
 

92% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Facility Improvements 

Location Citywide 

Substantial Completion 
Date 

December 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $360,000.00  

Source(s) of Funding Grant and Loan Funded 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -  - - - -  -          -     

Construction Costs -    - - - - -  -          - 

Total Funding -  $360,000.00 - - -  -        $360,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department General Services Department 

Contact Larry Nichols 

(915) 212-8000 

NicholsLF@elpasotexas.gov 

 
LED Streetlight Retrofit—Miscellaneous Funding 
An energy utility cost reduction strategy – 2008 to present – to retrofit City traffic signals and streetlights with 

highly efficient LED fixtures. Total signals and streetlight fixtures inventory more than 36,000 units. To date 

about 14,000 fixtures have been retrofitted By end of year 2015, will be approximately 25,000 fixtures in operation 

cost savings.(+/-$500,000 to $700,000 per year). 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

December 2015 

0% 100% 

Other Funding Programs 

  

75% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Site Improvements 

Location EPIA—Terminal 

Substantial Completion 
Date 

August 31, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $2,279,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          $2,279,000.00     - - -  -        $2,279,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact R. Shane Brooks 

(915) 212-1849 

BrooksRS@elpasotexas.gov  

 
Long Term Parking Lot Lighting (New) - EPIA 
Installation of outdoor area lighting, emergency call stations, and video surveillance conduits for the Long Term 

Parking Lot. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 August 2015 

0% 100% 

Other Funding Programs 

  

50% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Building Improvements 

Location EPIA—Terminal 

Substantial Completion 
Date 

Future 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $750,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          $750,000.00     - - -  -        $750,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact R. Shane Brooks 

(915) 212-1849 

BrooksRS@elpasotexas.gov  

 
Maintenance Building Improvements—EPIA 
Improvements to move the break room for building maintenance. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 Future 

0% 100% 

Other Funding Programs 

  

24% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Master Plan Update 

Location EPIA—Airport 

Substantial Completion 
Date 

October 31, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $1,900,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          -     $1,900,000.00 - -  -        $1,900,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department EPIA 

Contact Lili GuCerrez 

(915) 873-9309 

GuCerrezLF@elpasotexas.gov 

  

 
Master Plan Update—EPIA 
Update of EPIA Master plan as required by the FAA. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

  October 2016 

0% 100% 

Other Funding Programs 

  

23% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

November 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $3,000,000 

Source(s) of Funding 2012-2013 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Ernesto Arriola 
(915) 212-1410 
ArriolaEA@elpasotexas.gov  

 
Muni Courts Software Upgrade—  

2012-2013 Certificates of Obligation 
New application, phasing out outdated software. System will replace existing JIMS court management system.  

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$131,500/year   

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November 2015 

0% 100% 

Other Funding Programs 

  

25% 
 

20% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $42,089,299.00 

Source(s) of Funding 2010 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Ernesto Arriola 
(915) 212-1410 
ArriolaEA@elpasotexas.gov  

 
Network Infrastructure—  

2010 Certificates of Obligation 
Network hardware upgrade. The initial project is completed and now being redeveloped with the VoIP project.  

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$0/year   

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2014 

0% 100% 

Other Funding Programs 

  

30% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Fleet 

Location DesCnaCon El Paso 

Substantial Completion 
Date 

June 30, 2015  

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $100,000.00  

Source(s) of Funding HOT/Capital  

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -       -        - - -  -          -     

Construction Costs -    -      -     - - -  -          - 

Total Funding -    -      $100,000.00     - - -  -        $100,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department DesCnaCon El Paso 

Contact Mauro Monsisvais 

(915) 383-8694 

mmonsisvais@desCnaConelpaso.com  

 
New Fleet Vehicles—Hotel Occupancy Tax 
Replace old fleet vehicles. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

June 2015 

0% 

Other Funding Programs 

  

95% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Building Rehabilitation 

Location 701 Pendale 

Substantial Completion 
Date 

May 15, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $778,116.04 

Source(s) of Funding Environmental Services Fund 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $778,116.04 - - - - - $778,116.04 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ismael Galvez 
(915) 212-1863 
GalvezIX@elpasotexas.gov 

 
Pendale Environmental Services Facility Rehabilitation—

Environmental Services 
Conversion of an existing structure to an office building. 

District 7 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

May 2015 

0% 

Other Funding Programs 

 

98% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art  

Location RC Poe and Edgemere 

Substantial Completion 
Date 

October 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $200,000 

Source(s) of Funding 2012-2013 CO’s 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department  

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
RC Poe and Edgemere Roundabout— 

2012-2013 Certificates of Obligation 
Artist has designed a large scale metal art piece to be place in the center of the roundabout at Edgemere and RC 

Poe. 

District 5 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

October 2015 

0% 100% 

Other Funding Programs 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $70,000.00 

Source(s) of Funding 2012-2013 CO’s 

  

  2012 2013 2014 2015 2016 2017 Long Total 

Design Costs - - -      - - - - - 

Construction Costs - - -      - - - - - 

Total Funding $70,000.00 - -      - - - - $70,000.00 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Facility Improvement 

Location EPIA—Airfield 

Substantial Completion 
Date 

December 7, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $20,925,765.00 

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    - -     - - -  -          -     

Construction Costs -    - -     - - -  -          - 

Total Funding -    - $20,925,765.00     - - -  - $20,925,765.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Victoria Ruiz 

(915) 212-1826 

RuizVM@elpasotexas.gov  

 
Reconstruct Rwy 8L/26R, TWY “UV’V” & New 

Parallel Taxiway—EPIA 
Reconstruction of runway 8L-26R, NE parallel taxiway and reconstruction of Txwys U & V. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 December 2015 

0% 100% 

Other Funding Programs 

  

40% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Site improvement 

Location EPIA—Airfield 

Substantial Completion 
Date 

June 30, 2019 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $16,830,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          -     - - -  - $16,830,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact R. Shane Brooks 
(915) 212-1849 
BrooksRS@elpasotexas.gov 

 
Runway 4-22 Reconstruction & Taxiway Radius   

Geometry—EPIA 
Reconstruction of Runway 4-22. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 
 June 2019 

0% 100% 

Other Funding Programs 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Plaza Enhancements 

Location Downtown TIRZ boundary 

Substantial Completion 
Date 

2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,000,000.00 

Source(s) of Funding 2009 Certificates of Obligation 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $1,000,000.00 - - - - - - $1,000,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Gilbert Guerrero 
(915) 212-1803 
GuerreroGX@elpasotexas.gov 

 
San Jacinto Plaza Reconstruction—  

2009 Certificates of Obligation 
Upgrading of elements including seating, stage, water features, shade trees, lighting, and shade canopy. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2015 

0% 100% 

Other Funding Programs 

  

80% 
 

54% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 5050 Yvette 

Substantial Completion 
Date 

July 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,100,760.44 

Source(s) of Funding EPWU and City 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $1,100,760.44 - - - - - - $1,100,760.44 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Ismael Cepeda 

(915) 212-1809 

CepedaJI@elpasotexas.gov 

 
Skyline Park Pond—EPWU & City 
Installation of two flat fields with irrigation, grass, landscaping, and portable irrigation shed. 

District 4 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$14,500.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

July 2015 

0% 

Other Funding Programs 

  

98% 
 

90% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $744,167.00 

Source(s) of Funding 2012-2013 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Benjamin De Leon 
(915) 212-1412 
DeleonBX@elpasotexas.gov  

 
Software Projects—2012-2013 Certificates of Obligation 
Data center, network software diagnostics and performance monitoring. Now finalizing best practices.  

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$0/year   

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

2015 

0% 100% 

Other Funding Programs 

  

90% 
 



 | 144 

 

PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Site Improvements 

Location Stanton and Paso Del Norte InternaConal Bridges  

Substantial Completion 
Date 

November 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $142,159.74  

Source(s) of Funding Bridges CIP and Maintenance Funds  

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          $142,159.74     - - -  -        $142,159.74 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact Victoria Ruiz 

(915) 212-1826 

RuizVM@elpasotexas.gov  

 
Stanton and Santa Fe Bridge Rehab—Bridges 
Repair and rehabilitation of damaged concrete on the bridge’s substructure and superstructure, and failed joint 

seals on the bridge decks. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November  2015 

0% 100% 

Other Funding Programs 

  

25% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art  

Location Montana and Global Reach  

Substantial Completion 
Date 

September 1, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $200,000.00 

Source(s) of Funding 2% Public Art 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department  

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Sun Metro Operations—Public Art 

Artist selected to design a site specific artwork for the Sun Metro Operations Center within the landscape. 

District 2 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2014 

0% 100% 

Other Funding Programs 

  

100% 
 

65% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 5300 Mace 

Substantial Completion 
Date 

November 3, 2014 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $212,542.60 

Source(s) of Funding CDBG 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $212,542,60 - - - - - $212,542.60 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Carlos Adame 
(915) 212-1822 
AdameC1@elpasotexas.gov 

 
Thorn Park Improvements—CDBG 
Installation of minor improvements to an existing park. 

District 1 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November  2014 

0% 100% 

Other Funding Programs 

 

100% 
 

99% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Enhancement 

Location Downtown TIRZ boundary 

Substantial Completion 
Date 

December 30, 2013 (Phase 1) 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $500,000.00 

Source(s) of Funding TIRZ #5 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $500,000.00 - - - - - - $500,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department El Paso Department of Transportation  

Contact Manuel Pedregon 
(915) 212-0151 
PedregonM3@elpasotexas.gov 

 
Tree String Lighting—TIRZ #5 
Installation of low voltage LED tree lights in shopping district corridors. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

December 2013 

0% 100% 

Other Funding Programs 

  

50% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Facility improvement 

Location EPIA—Terminal 

Substantial Completion 
Date 

March 18, 2018 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $10,600,000.00  

Source(s) of Funding Airport 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -         -     - - -  -   $10,600,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact R. Shane Brooks 
(915) 212-1849 
BrooksRS@elpasotexas.gov 

 
TSA Baggage Makeup Area Expansion/                

Consolidation—EPIA 
Removal and replacement of the baggage inspection system and redesign of the area that houses the systems as 

required. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

 March 2018 

0% 100% 

Other Funding Programs 

  

10% 
 

6% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type IT Infrastructure 

Location Citywide 

Substantial Completion 
Date 

July 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $75,000 

Source(s) of Funding 2012-2013 Certificates of Obligation  

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Department of Information Technology Services  

Contact Edward Ozogar 
(915) 212-1409 
ozogarej@elpasotexas.gov  

 
UPS Power Protection—  

2012-2013 Certificates of Obligation 
Backup power supporting and maintaining network equipment during power outages. Currently tied to VoIP. Will 

be re-evaluated in 2015 and sites added.  

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$37,500/year   

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

July 2015 

0% 100% 

Other Funding Programs 

  

30% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Park Improvements 

Location 7464 Balsam 

Substantial Completion 
Date 

June 15, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $908,266,38 

Source(s) of Funding EPWU and City 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $908,266.38 - - - - - - $908,266.38 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ismael Cepeda 
(915) 212-1809 
CepedaJI@elpasotexas.gov 

 
Vocational Park Pond—EPWU & City 
Installation of two flat fields with irrigation, grass, landscaping, trees, shrubs, and sidewalks. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$14,500.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

June 2015 

0% 100% 

Other Funding Programs 

  

98% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Pedestrian Enhancements 

Location Downtown TIRZ boundary 

Substantial Completion 
Date 

June 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,000,000.00 

Source(s) of Funding TIRZ #5 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding $1,000,000.00 - - - - - - $1,000,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Oscar Jaloma 
(915) 212-1844 
JalomaOJ@elpasotexas.gov 

 
Wayfinding Kiosks—TIRZ #5 
Installation of pedestrian wayfinding elements including kiosks, signage, and lighting. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

June 2015 

0% 100% 

Other Funding Programs 

  

80% 
 

60% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Site Improvements 

Location Ysleta InternaConal Bridge 

Substantial Completion 
Date 

April 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 

Approved Budget $583,181.60  

Source(s) of Funding Bridges CIP and Maintenance Funds  

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs -    -           -        - - -  -          -     

Construction Costs -    -          -     - - -  -          - 

Total Funding -    -          $583,181.60     - - -  -        $583,181.60 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department  

Contact Victoria Ruiz 

(915) 212-1826 

RuizVM@elpasotexas.gov  

 
Ysleta Bridge Rehab—Bridges 
Rehabilitation of bridge and repairing an existing sealed expansion joint. 

District 6 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 

N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

Other Funding Programs 

  

25% 
 

24% 

DecDecDecDec. 2014 
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Parkland Dedications 
 

Citywide Other Funding Programs 

PROJECTPROJECTPROJECTPROJECT LOCATIONLOCATIONLOCATIONLOCATION DISTRICTDISTRICTDISTRICTDISTRICT ACERAGEACERAGEACERAGEACERAGE AMENITIESAMENITIESAMENITIESAMENITIES ESTIMATED ANNUAL ESTIMATED ANNUAL ESTIMATED ANNUAL ESTIMATED ANNUAL 
OPERATIONS & OPERATIONS & OPERATIONS & OPERATIONS & 
MAINTENTANCEMAINTENTANCEMAINTENTANCEMAINTENTANCE 

Amber Sun Park/Pond 

(Borderland Village Subd.) 

6429 Amber 

Nicole Ln. 

1 1.58 IrrigaCon & Sod $6,720 

Artcra1 Estates Linear Park 974 Willow 

River 

1 1.82 Sod, Benches, & 

Trees 

$8,000 

Artcra1 Estates Pocket Park 

6212 Kings 

River 

1 0.46 Sod, Playground, 

Picnic Units & 

Benches 

$4,200 

Brisa Del Este Park (Lomas del 

Este Subd.) 

4061 Loma 

Dante Dr. 

5 5.07 IrrigaCon & Sod $21,000 

Cimarron Canyon  Pocket Park 

#2 

7414 Cimarron 

Canyon 

1 0.34 Sod/Landscape, 

Picnic Units, 

Benches & Trees 

$2,100 

Cimarron Canyon  Pocket Park 

#3 

7387 Cimarron 

Gap 

1 0.25 Sod/Landscape, 

Picnic Units, 

Benches & Trees 

$2,100 

Cimarron Canyon Main Park 

7472 Cimarron 

Park Dr. 

1 3.34 Sod/Landscape, 

Picnic Units, 

Benches & Trees 

$14,000 

  

  

Cimarron Canyon Pocket Park 

#1 

7454 Round 

Up Ln. 

1 0.67 Sod/Landscape, 

Picnic Units, 

Benches & Trees 

$2,800 

Cimarron Sage #1 
7340 Black 

Sage Dr. 

1 1.00 Sod, Playground, 

Swings & Benches 

$4,200 

Cimarron Sage #2 

Paseo del 

Norte & 

Scarlet Sage 

Ln. 

1 2.36 Sod, Playground, 

Benches & 

Basketball Court 

$9,912 

Cimarron Sage #2 - Pocket Park 
4024 Steve 

Degroat 

1 0.237 Sod, Landscape & 

Benches 

$4,200 

Desert Springs #2 
7540 

Dewberry 

1 1.34 Sod, Playground & 

Picnic Units 

$5,400 

Desert Springs #2 - Hike & Bike 

Trail 

Dewberry 1 0.79 10’ Concrete Trail 

& Rock Landscape 

$1,800 

            

Desert Springs #4 Hike & Bike 

Trail 

Resler & North 

of Frostline Pl. 

1   15' Wide Concrete 

Hike & Bike Trail 

along Arroyo/

Open Space 

$1,800/ac 

Desert Springs #4 Park 
7300 Glacier 

Dr. 

1 1.04 IrrigaCon & Sod $4,200 

Desert Springs #5 
7440 

Stonegate Ct. 

1 1.61 IrrigaCon & Sod $6,300 

Enchanted Hill #1 

Enchanted 

Spring & 

Enchanted 

Pass 

1   10' Concrete Hike 

& Bike Trail - 

Landscape, Trees 

& Shrubs 

$1,800/ac 
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Parkland Dedications (Continued) 
 

Citywide Other Funding Programs 

Enchanted Hill #2 

Enchanted 

Spring & 

Enchanted Sun 

1   10' Concrete Hike 

& Bike Trail - 

Landscape, Trees & 

Shrubs 

$1,800/ac 

Enchanted Hill #3 

7700 

Enchanted 

Park Dr. 

1 4.34 IrrigaCon & Sod $18,228 

Franklin Hills #8 

6112 Franklin 

Dove 

1 0.56 Sod, Playground, 

Picnic Units & 

Benches 

$3,100 

Gran Vista Estates 

1157 Montera 

Rd. 

7 1.00 Sod & Trees $4,200 

Haciendas Del Rio 

6700 Rio 

Haciendas 

1 2.28 Sod, Playground, 

Picnic Units, 

Benches & Trees 

$9,000 

Inca Dove Park (Borderland 

Village Subd.) 

955 

Grandevole Dr. 

1 2.08 IrrigaCon & Sod $8,400 

Loma Chica Park (Lomas del 

Este Subd.) 

6800 Loma 

Dante Dr. 

5 1.23 IrrigaCon & Sod $5,000 

Mesquite Hills #4 & #7 

7073 Copper 

Town Dr. 

4 8.37 IrrigaCon & Sod $35,200 

Northern Lights Parks 

11611 Dyer St. 4   Basketball Court, 

Dog Park, Benches, 

Trash Cans, & 

Picnic Units 

$5,000 

Rio Valley Central Park (Rio 

Valley Subd.) 

Toivoa Dr. & 

Haper Ct. 

1 2.54 Park/Pond with 

Sod, Playground, 

Benches & Placita 

$5,600 

Rio Valley Exercise Trail (Rio 

Valley Subd.) 

Ta Suil Place 1 1.22 10' Concrete Trail, 

Landscape, Plants 

& Trees 

$2,000 
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Parkland Dedications (Continued) 
 

Citywide Other Funding Programs 

Rio Valley North Pocket Park 

(Rio Valley Subd.) 

Tama St. & 

Gobaith Ct. 

1 0.49 10' Concrete Trail, 

Landscape, Plants 

& Trees 

$1,800 

Rio Valley South Pocket Park 

(Rio Valley Subd.) 

Tama St. & 

Lootus Ct. 

1 0.42 10' Concrete Trail, 

Landscape, Plants 

& Trees 

$1,800 

Sereno Valley Estates - Linear 

Trail 

5894 Valle de 

Paz 

1   10' Concrete Hike 

& Bike Trail - 

Landscape, Trees & 

Shrubs 

$1,800/ac 

Sereno Valley Estates - Pocket 

Park 

5880 Valle 

Calma 

1 0.37 Sod, Playground, 

Picnic Units, 

Benches & Trees 

$4,200 

Spanish Castle Park (Tierra Del 

Este #67 Subd.) 

14601 Ginger 

Kerrick 

5 6.94 Sod, Playground, 

Picnic Units & 

Benches 

$29,150 

Sue Young Park - Stahala Dr. 

9730 Diana 4   ExisCng Park - 

Improvements to 

Stahala Dr. 

  

Tierra Del Este #64 
14341 East 

Cave Ave. 

5 7.83 Sod, Playground, 

Picnic Units & 

Benches 

$32,800 

Tierra Del Este #69 

14577 Alton 

Oaks 

5 3.58 Sod, Playground, 

Picnic Units & 

Benches 

$14,700 

Tierra Del Este #70 Placita 

14260 Hunter 

Creek 

5 0.15 Landscape, Plants 

& Trees, Benches 

& Picnic Units 

$1.800 

Tierra Del Este #70 Pocket Park 

14260 Hunter 

Creek 

5 0.85 Sod, Playground & 

Trees 

$3,570 

Tierra Del Este #71 

14869 Willie 

Worsley 

5 3.74 Sod, Playground, 

Picnic Units, 

Benches & Trees 

$15,708 

Tierra Del Este #72 

Don Mynard 5 4.08 Sod, Playground, 

Picnic Units, 

Benches & Trees 

$16,800 

Tierra Del Este Off-site Linear 

Park 

Holly Springs 

Ave. 

5 9.84 Sod, Playground, 

Picnic Units & 

Benches 

$41,330 

Tierra Vista Park (Tierra Del 

Este #67 Subd.) 

14653 

Oldbenberg 

5 1.39 Sod, Playground, 

Picnic Units & 

Benches 

$5,400 
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Improvements to Existing Parks Funded by 

Parkland Fees, Certificates of Obligation, and/or 

Grants 
 

Citywide Other Funding Programs 

Improvements to ExisBng Parks Funded by 

Parkland Fees/CerBficates of ObligaBon/Grants 

PROJECTPROJECTPROJECTPROJECT LOCATIONLOCATIONLOCATIONLOCATION DISTRICTDISTRICTDISTRICTDISTRICT IMPROVEMENTSIMPROVEMENTSIMPROVEMENTSIMPROVEMENTS ESTIMATED ANNUAL ESTIMATED ANNUAL ESTIMATED ANNUAL ESTIMATED ANNUAL 
OPERATIONS & OPERATIONS & OPERATIONS & OPERATIONS & 
MAINTENTANCEMAINTENTANCEMAINTENTANCEMAINTENTANCE 

Grace Chope Park 535 W. Missouri Ave. 

8 Fence (rockwall with wrought 

iron fence) 

$1,600 

Lancaster Park 

701 Brandywine Rd. 6 Trees $3,000 

Mesquite Hills 4/7 Park 

7073 Copper Town Dr. 4 Playground $9,000 

Tierra del Este # 27 Park 

(Eastside Dog Park) 

12701 Pebble Hills Blvd. 5 Shaded benches $2,500 

Tierra del Este # 64 Park 

14341 East Cave Ave. 5 Playground $5,000 

Tres Sueños # 10 Park 

14440 Vincent Kalel 5 Playground $7,000 

Tres Sueños # 11 Park 

14417 Alyssa Marie 5 Playground $6, 532 

Ventanas Willow Park 

Spring Willow & Lost 

Willow 

5 Playground $9,000 

La Puesta del Sol Park 

365 Bells Corner Ave. 1 Playground, Swings, Benches, 

Trash Receptacles & Trees 

$12,000 

Tres Sueños # 5 Park 

4701 Ramon Vega Dr. 5 Playground $5,000 

Futureland Pocket Park 

ODonnell St. & Dyer 4 New park with playground 

area, half basketball court, 

walkway and park ameniCes 

$1,800 
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Parkland Dedications (Continued) 
 

Citywide Other Funding Programs 

Tres Sueños #10 
14440 Vincent 

Kalel 

5 2.81 IrrigaCon & Sod $12,600 

Tres Sueños #11 

14417 Alyssa 

Marie 

5 2.01 IrrigaCon & Sod $4,200 

Ventanas Spring (Off-site 

DedicaBon) 

3112 Spring 

Willow 

5 5.06 IrrigaCon & Sod $21,000 

Ventanas Willow (Off-site 

DedicaBon) 

Spring Willow 

& Lost Willow 

5 5.02 IrrigaCon & Sod $21,000 

West Texas Estates 

12746 

ValenCne Ave. 

OCL 

 

1.74 Park/Pond with 

Sod, Playground, 

Picnic Units & 

Benches 

$7,300 
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Other Funding Programs - 0-5 % Projects 

 

    

 

PROJECT DISTRICT BUDGET 

ARFF Remodel (New) 2 $400,000.00  

ARFF Unit Replacement (New) 2 $1,500,000.00  

AusCn Park Pond 2 $3,824,291.00  

BTGC Clubhouse Expansion (New) 2 $750,000.00  

Cargo 3 Roof Replacement (New) 2 $1,500,000.00  

Escalators – Main Up (2) (New) 2 $800,000.00  

IT Capital Enterprise Fund Recovery 2 $2,086,635.00  

Loading Bridges (15 ea) 2 $15,300.00 

OperaCons Center RelocaCon (New) 2 $1,315,080.00  

Pollard Park 2 $1,315,080.00 

Taxiway “K” RehabilitaCon 2 $14,430,000.00  

Wellington Chew Improvements 2 $362,367.00 

Carolina Community Garden 3 $65,000.00  

Sun Metro Transfer Centers Rehab 3 $3,022,929.00 

Northgate Transit Terminal -Public Art 4 $100,000.00  

Mission Valley Transit Terminal Expansion 6 unknown 

Downtown Street Tree Canopies 8 $1,000,000.00  

2015 – 26 Buses Citywide $12,508,162  

2016 – 34 Buses Citywide $26,951,798  

2017 – 40 Vans Citywide $5,595,280  

40' Bus Purchase - Alameda to Zaragoza Citywide $540,000  
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Other Funding Programs Completed Projects 

 

    

 

PROJECT DISTRICT COMPLETED 

Compressed Natural Gas Fuel Dispensers 2 May 2014 

Edgemere Park Pond 3 May 2014 

Fire StaCon No. 5 (Public Art) 3 September 2014 

Hidden Valley Park Improvements 3 November 2013 

SCles Park Improvements 3 April 2014 

Jorge Montalvo Park Improvements 4 November 2012 

Fire StaCon No. 37 5 November 2014 

Blackie Chesher Park 6 July 2014 

Jamestown Park Pond 6 June 2014 

Pavo Real Park Improvements 6 April 2014 

J.P. Shawver Park Pond 7 June 2014 

Abraham Chavez Roof Improvements 8 October 2014 

AnCque LighCng 8 August 2014 

Downtown Transit Circulator 8 December 2014 

Parking AutomaCon 8 October 2014 

Sunset Heights Park Improvements 8 June 2014 

ARFF Safety Equipment Citywide April 2014 

Bus Shelter AcquisiCon Citywide March 2014 

Data Center Citywide December 2014 

Department SoSware/Hardware Requests Citywide December 2014 

Fiber Interconnect Citywide February 2015 

Network Infrastructure Citywide December 2014 
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MPO/TxDOT 
Working through the El Paso Metropolitan Planning Organization (MPO), 

the City of El Paso is leveraging tens of millions of dollars from state and 

federal sources for innovative transportation projects including the El 

Paso Streetcar, a comprehensive bicycle plan, a comprehensive plan to 

improve city streets into high-quality public spaces intended to serve all 

modes of transportation, and lessen wait times at the city’s international 

bridges. 

In addition to some of those long-range, far-reaching projects, out-of-

the-ordinary projects, participation in the MPO has enabled the City of El 

Paso to embark upon projects which create safer crossings for school 

children and create safer bridges for motorists. 

Capital Improvement Program 
Quarterly Report | Spring 2015 
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Drivers at 49 Paso Elementary Schools are now 
more aware of schoolchildren crossing the 
street because of a partnership program 
between the City of El Paso and Texas 
Department of Transportation. 
 
New crossing signs, flashing lights, and 
crosswalks have been installed at the schools 
through the federal Safe Routes to School 
(SRTS) Program.  
 
SRTS programs examine conditions around 
schools and conduct projects and activities that 
work to improve safety and accessibility, and 
reduce traffic and air pollution in the vicinity of 
schools. As a result, these programs help make 
bicycling and walking to school safer and more 
appealing transportation choices thus 
encouraging a healthy and active lifestyle from 
an early age.  

  

  

  

Project Spotlight 

Safe Routes to School 
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Through the city’s participation in the MPO, the 

long-awaited project to demolish and 

reconstruct the bridge which carries Carolina 

Drive over the Franklin Canal and the Union 

Pacific Railroad is scheduled to begin in Fall 

2015. 

The project is necessary because the Carolina 

Bridge was deemed structurally deficient in 

2006. While the bridge is currently safe to drive 

across, it needs to be replaced to continue 

serving the travel needs of that part of the city. 

The project includes demolition of the existing 

bridge and construction of a new one which will 

consist of two 11-foot lanes (one in each 

direction), 5-and-a-half foot wide sidewalks in 

each direction, turn lanes at intersections, and a 

striped median. 

Underscoring the cooperative approach to key 

projects, the City of El Paso has taken 

responsibility for design and ensuring the 

project receives needed environmental 

clearances, while the Texas Department of 

Transportation will fund and manage 

construction which is expected to begin in 

2015. 

  

  

  

Project Spotlight 

Carolina Bridge 

Reconstruction 

 MPO/TxDOT Projects 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Transit Infrastructure 

Location From the Downtown Transfer Center to the Mission Valley Transfer Center 

Substantial Completion 
Date 

May 27, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $37,800,000.00 

Source(s) of Funding FHWA and CO’s 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - $37,800,000.00 - - - $37,800,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ivan Hernandez 
(915) 212-1854 
HernandezIX2@elpasotexas.gov 

 
Alameda Rapid Transit System 
Construct the infrastructure necessary for the Alameda RTS rapid transit corridor. The corridor will stretch from 

the Downtown Transfer Center to the Mission Valley Transfer Center. 

Districts 2, 3, 6, 7, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

May 2017 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Facility Improvement 

Location Bataan Memorial Trainway to Southwest University Ballpark entrance on Santa Fe Street  

Substantial Completion April 1, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,700,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $2,700,000.00 - - - - - $2,700,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Gilbert Guerrero 

(915) 212-1803 

GuererroGX@elpasotexas.gov 

 
Bataan Memorial Trainway Pedestrian Overpass 
Construct a pedestrian overpass over the Bataan Memorial Trainway, above UPRR tracks to connect the pedestri-

an pathway to the ballpark entrance on Santa Fe Street. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2015 

0% 100% 

MPO/TxDOT Projects 

  

100% 
 

26% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Technology Installation 

Location Paso Del Norte Port-of-Entry 

Substantial Completion 
Date 

October 31, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $120,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $120,000.00 - - - - - $120,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ivan Hernandez 
(915) 212-1854 
HernandezIX2@elpasotexas.gov 

 
Bluetooth Wait Systems at Paso Del Norte POE 
Installation of Bluetooth technology via readers to provide more accurate wait time data. Data collection to occur 

for a period of at least 24 months. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$25,000.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

October 2017 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Technology Installation 

Location Stanton Port-of-Entry 

Substantial Completion 
Date 

October 31, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $120,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $120,000.00 - - - - - $120,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ivan Hernandez 
(915) 212-1854 
HernandezIX2@elpasotexas.gov 

 
Bluetooth Wait Systems at Stanton POE 
Installation of Bluetooth technology via readers to provide more accurate wait time data. Data collection to occur 

for a period of at least 24 months. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$25,000.00 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

October 2017 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Bridge Reconstruction 

Location Carolina between Alameda and Stiles 

Substantial Completion 

Date 

February 25, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $5,547,850.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $5,547,850.00 - - - - $5,547,850.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov 

 
Carolina Avenue Railroad Overpass 
Full reconstruction of Carolina bridge between Alameda and Stiles. 

Districts 3, 7 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2017 

0% 100% 

MPO/TxDOT Projects 

  

25% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Reconstruction 

Location Oregon (6th to Paisano), Campbell & Kansas (Paisano to Border Highway), Sixth St (Campbell 
to El Paso), Father Rahm (Campbell to Santa Fe)  

Substantial Completion 
Date 

September 30, 2020 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $12,016,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $12,016,000.00 - - - - $12,016,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov 

 
CBD IV Street Reconstruction 
Full road reconstruction of downtown streets and conversion of Campbell and Kansas to a two way street: limits 

are Oregon (6th to Paisano), Campbell & Kansas (Paisano to Border Highway), Sixth St (Campbell to El Paso), 

Father Rahm (Campbell to Santa Fe).   

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2020 

0% 100% 

MPO/TxDOT Projects 

  

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location Intersection of Country Club and Montoya 

Substantial Completion 
Date 

Future 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $900,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $900,000.00 - - - - $900,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov 

 
Country Club and Montoya Roundabout 
Design and construction of a roundabout to include s concrete and asphalt roadway intersection, signage, mark-

ings, and striping. 

Districts 1, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Future 

0% 100% 

MPO/TxDOT Projects 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Pedestrian Enhancements 

Location Downtown El Paso 

Substantial Completion 
Date 

July 31, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $800,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $800,000.00 - - - - $800,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Oscar Jaloma 
(915) 212-1844 
JalomaOJ@elpasotexas.gov 

 
Downtown Pedestrian Wayfinding Program 
Installation of more than 90 elements (signs, hardscape, structural elements) in Downtown to enhance the 

pedestrian experience. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

July 2015 

0% 100% 

MPO/TxDOT Projects 

  

95% 
 

40% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Transit Infrastructure 

Location From the Downtown Transit Center to the future Northeast Transfer Center 

Substantial Completion 

Date 

November 30, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $20,500,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - - $20,500,000.00 - - $20,500,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Joe Vela 

(915) 212-1846 

VelaJA2@elpasotexas.gov 

 
Dyer Rapid Transit System 
Construct the infrastructure necessary for the Dyer RTS rapid transit corridor. The corridor will stretch from the 

Downtown Transfer Center to the new Northeast Transfer Center. 

Districts 2, 4, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November  2017 

0% 100% 

MPO/TxDOT Projects 

  

15% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Transit Infrastructure 

Location 4.8 miles of track and a maintenance and storage facility on South Santa Fe  

Substantial Completion 
Date 

December 31, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $97,000,000.00 

Source(s) of Funding TxDOT—Texas Mobility Fund Grant 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $97,000,000.00 - - - - $97,000,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Camino Real Regional Mobility Authority 

Contact Raymond Telles 
(915) 212-1072 
TellesRL@elpasotexas.gov 

 
El Paso Streetcar 
Construction will consist of approximately 4.8 miles of track, 27 streetcar stops, related street improvements, and a 

vehicle maintenance & storage facility near the existing Sun Metro Downtown Transfer Center. 

Districts 1, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

December 2017 

0% 100% 

MPO/TxDOT Projects 

  

25% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Master Plan 

Location Citywide 

Substantial Completion 
Date 

September 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $108,830.00 

Source(s) of Funding TxDOT—CMAQ funding with a 20% City match 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $108,830.00 - - - - $108,830.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Justin Bass 
(915) 212-1875 
BassJD@elpasotexas.gov 

 
Great Streets and Corridor Plan 
Creation of a Great Streets and Corridor Plan which will improve the quality of life of El Pasoans through the crea-

tion of this plan which will establish multimodal streets accommodating all transportation modes. The plan will 

incorporate design standards, a complete streets policy, an implementation plan, and a thoroughfare plan. 

Citywide 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2015 

0% 100% 

MPO/TxDOT Projects 

  

80% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Bicycle and pedestrian improvements 

Location Independence from Yarbrough to Whittier 

Substantial Completion 
Date 

April 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $534,941.00 

Source(s) of Funding TxDOT—CMAQ funding with a 20% City match 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $534,941..00 - - - - $534,941.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
Independence Drive Pedestrian & Bicycle Enhancements 
Construction of a hike and bike path along Independence Drive from Yarbrough to Whittier. The project will in-

clude a 14-foot asphalt path, street trees, shrubs, and an irrigation system and will connect the neighborhoods with 

the J.P. Shawver Park, and the Yarbrough bike lanes. 

District 7 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Roadway Improvements 

Location Mesa/Resler, Viscount/Hawkins, Mesa/Sunland Park, Saul Kleinfeld/Montwood, Saul 
Kleinfeld/Pebble Hills, Viscount/Montwood, Airport/Founders, Airport/Cassidy  

Substantial Completion 
Date 

September 25, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,197,130.50 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $1,197,130.50 - - - - - $1,197,130.50 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
Intersection Improvements  
This work consists of the reconstruction of eight intersections citywide. Improvements may include lengthening 

left tum bays, providing dual left tum lanes, and modifications or additions to traffic control devices to enhance 

the safety and efficiency of t h e  roadway system. Safety enhancements for pedestrians at the intersections 

include sidewalk and accessibility improvements. Other modifications include changes to existing illumination, 

and adjustment or relocation work for existing utilities and irrigation systems. 

Districts 1, 2, 3, 5, 6, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2015 

0% 100% 

MPO/TxDOT Projects 

  

60% 
 

25% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Construction 

Location Terminus of Isela Rubalcava to Spur 16 

Substantial Completion 
Date 

June 30, 2018 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $2,540,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - - $2,540,000.00 - - $2,540,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
Isela Rubalcava Drive 
Construction of a four lane divided road to extend Isela Rubalcava Drive to connect to Spur 16. 

District 1 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

June 2018 

0% 100% 

MPO/TxDOT Projects 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Bridge Rehabilitation 

Location Kansas between Franklin and Main 

Substantial Completion 
Date 

April 8, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $377,483.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $377,483.00 - - - - - $377,483.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov 

 
Kansas Bridge Improvements 
Bridge rehabilitation of the Kansas bridge over the Bataan trainway. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2015 

0% 100% 

MPO/TxDOT Projects 

  

100% 
 

25% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Pedestrian Enhancements 

Location On Mesa near the following intersections: Camille, Crown Point, Confetti, Paragon, Argonaut, 
Castellano, Camelot Heights, Wallington, and Baltimore  

Substantial Completion 
Date 

July 30, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,246,600.00 

Source(s) of Funding 80% CMAQ and 20% 2010 Certificates of Obligation  

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $1,246,600.00 - - - - - $1,246,600.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Victoria Ruiz 
(915) 212-1826 
RuizVM@elpasotexas.gov 

 
Mesa RTS Pedestrian Enhancements 
The project will provide pedestrian enhancements which include the installation of sidewalks to address some of 

the existing gaps along Mesa between Camille and Baltimore (nine total sites). This will provide for a more 

continuous pedestrian accessibility. Landscaping will also be installed at various locations to complement the Mesa 

RTS locations. 

Districts 1, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

July 2015 

0% 100% 

MPO/TxDOT Projects 

  

95% 
 

26% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Transit Building 

Location At Dyer and Wren 

Substantial Completion February 28, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $7,843,543.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - $7,843,543.00 - - - $7,843,543.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Scott Gilliland 

(915) 212-1827 

GillilandRS@elpasotexas.gov 

 
Northgate Transit Terminal 
Construction of a new Transfer Center and parking garage, including waiting areas, bus bays, restrooms, 

concessionaire area, and a multi-story parking garage. 

District 4 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2017 

0% 100% 

MPO/TxDOT Projects 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Street Improvements 

Location At the intersection of RC Poe and Edgemere 

Substantial Completion 
Date 

March 28, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $900,000.00 

Source(s) of Funding Reprogrammed Certificates of Obligation 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $900,000.00 - - - - - $900,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Ivan Hernandez 
(915) 212-1854 
HernandezIX2@elpasotexas.gov 

 
RC Poe Roundabout 
Design and construct a roundabout at the intersection of RC Poe and Edgemere. 

District 5 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

March 2017 

0% 100% 

MPO/TxDOT Projects 

  

22% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Bicycle and pedestrian improvements 

Location Resler from Belvidere to Helen of Troy 

Substantial Completion 
Date 

February 1, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $276,361.00 

Source(s) of Funding TxDOT—CMAQ funding with a 20% City match 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $276,361.00 - - - - $276,361.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
Resler Drive Buffered Bike Lanes 
Construction of a buffered bike lane on Resler Drive from Belvidere to Helen of Troy. The bicycle lane will consist 

of a five foot bicycle lane, three foot buffer, and associated restriping of the roadway, consistent with the National 

Association of City Transportation Officials guidelines. The project will connect the neighborhoods with local 

schools, businesses, parks, and connect to existing bicycle facilities on Belvidere, Redd, High Ridge, Helen of Troy, 

and the Resler hike and bike trail. 

District 1 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2016 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 

Project Type Street Improvements 

Location At the intersection of Rich Beem and Edgemere 

Substantial Completion 

Date 

Long term 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $900,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - - $900,000.00 - - $900,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Capital Improvement Program Department 

Contact Ivan Hernandez 

(915) 212-1854 

HernandezIX2@elpasotexas.gov 

 
Rich Beem Roundabout 
Design and construct a roundabout at the intersection of Rich Beem and Edgemere. 

District 5 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Long term 

0% 100% 

MPO/TxDOT Projects 

  

25% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Roadway Safety Infrastructure 

Location On River Bend between Frontera and Turnstone 

Substantial Completion 
Date 

To be determined—Pending MPO action 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,000,000.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - - - $1,000,000.00 - - $1,000,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
River Bend Multimodal Improvements 
Design and implementation of multimodal street improvements to River Bend Drive. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Future 

0% 100% 

MPO/TxDOT Projects 

  

8% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Bicycle and pedestrian improvements 

Location River Bend from Frontera to Turnstone 

Substantial Completion 
Date 

April 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $854,393.00 

Source(s) of Funding TxDOT—CMAQ funding with a 20% City match 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $854,393.00 - - - - $854,393.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
River Bend Drive Pedestrian & Bicycle Enhancements 
Construction of a hike and bike path along River Bend Drive from Frontera to Turnstone. The project will include 

a 12-foot asphalt path, street trees, shrubs, and an irrigation system and will connect the neighborhoods with 

Braden Aboud Park and Zach White Elementary School. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

April 2016 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Bridge Rehabilitation 

Location Santa Fe Street from Franklin to Main 

Substantial Completion 
Date 

February 16, 2015 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $394,749.00 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $394,749.00 - - - - - $394,749.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Geoffrey Espineli 
(915) 212-1836 
EspineliGA@elpasotexas.gov 

 
Santa Fe Bridge Improvements 
Bridge rehabilitation of the Santa Fe bridge over the Bataan trainway. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2015 

0% 100% 

MPO/TxDOT Projects 

  

100% 
 

40% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Roadway Safety Infrastructure 

Location Various locations throughout the City 

Substantial Completion 
Date 

November 30, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $1,548,874.11 

Source(s) of Funding MPO 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - $1,548,874.11 - - - - - $1,548,874.11 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
School Zone Safety 
This work consists of furnishing, installing, and cresting a fully functional system of school zone flasher 

assemblies, construction of ADA compliant pedestrian ramps, signage, and striping. 

Districts 2, 4, 5, 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November 2016 

0% 100% 

MPO/TxDOT Projects 

  

25% 
 

24% 

DecDecDecDec. 2014 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Bicycle and pedestrian improvements 

Location Viscount from Montwood to Sunmount 

Substantial Completion 
Date 

February 29, 2016 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $404,286.00 

Source(s) of Funding TxDOT—CMAQ funding with a 20% City match 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - - - - - - - 

Construction Costs - - - - - - - - 

Total Funding - - $404,286.00 - - - - $404,286.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Capital Improvement Program Department 

Contact Joe Vela 
(915) 212-1846 
VelaJA2@elpasotexas.gov 

 
Viscount Boulevard Pedestrian & Bicycle Enhancements 
Construction of a hike and bike path along Viscount Boulevard from Montwood to Sunmount. The project will in-

clude a 14-foot asphalt path, street trees, shrubs, and an irrigation system and will connect the neighborhoods with 

Ponder Park, Eastside Transfer Terminal, El Paso Community College, and the commercial development. 

District 3 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
N/A 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

February 2016 

0% 100% 

MPO/TxDOT Projects 

  

20% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art 

Location Segundo Barrio  

Substantial Completion 
Date 

September 30, 2020 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $30,000.00 

Source(s) of Funding TxDOT/2012-2013 Certificates of Obligation 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - -        - -    -     -      - 

Construction Costs - - -        - -    -     -      - 

Total Funding $30,000.00 - -        - -    -     -      $30,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Central Business District Phase IV 
Artist to develop design elements for the reconstruction of South El Paso Street. 

District 8 

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

September 2020 

0% 100% 

MPO/TxDOT Projects (Public Art) 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art 

Location Dyer Street Corridor 

Substantial Completion 
Date 

November 30, 2017 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $300,000.00 

Source(s) of Funding TxDOT 

  

  2013 2014 2015 2016 2017 2018 Long 

Term 

Total 

Design Costs - - -        -   -   -   -       - 

Construction Costs - - -        -   -   -   -       - 

Total Funding $300,000 - -        -   -   -   -       $300,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 
Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Dyer Rapid Transit System 
Artist will design artwork to be integrated in all stations. 

Districts 2,4   

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

November 2017 

0% 100% 

MPO/TxDOT Projects (Public Art) 

  

10% 
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PROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATIONPROJECT INFORMATION 
Project Type Public Art 

Location Rich Beem and Edgemere 

Substantial Completion 
Date 

Future 

BUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEWBUDGET OVERVIEW 
Approved Budget $70,000.00 

Source(s) of Funding TxDOT 

  

  2012 2013 2014 2015 2016 2017 Long 

Term 

Total 

Design Costs -   -   -        - - -   -     - 

Construction Costs -   -   -        - - -   -     - 

Total Funding $70,000.00   -   -        - - -   -     $70,000.00 

CONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATIONCONTACT INFORMATION 

Lead Department Museum & Cultural Affairs Department 

Contact Pat Dalbin 
(915) 212-1776 
DalbinP@elpasotexas.gov  

 
Rich Beem and Edgemere Roundabout 
Artist has designed a large scale sculpture to be place in the center of the roundabout at Edgemere and Rich Beem. 

District 5   

IMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETSIMPACT TO FUTURE YEAR BUDGETS 
$470/year 

PROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESSPROJECT PROGRESS 

Future 

0% 100% 

MPO/TxDOT Projects (Public Art) 

  

25% 
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MPO/TxDOT - 0-5 % Projects 

 

    

 

PROJECT DISTRICT BUDGET 

Alameda RTS Pedestrian Enhancements 3, 7 $1,500,000.00 

Dyer RTS Pedestrian Enhancements 2, 4, 8 $1,500,000.00  

Montana Rapid Transit System 2, 3, 5 $45,000,000.00 

Cadwallader Pedestrian Bridge 3, 7 $1,000,000.00 

Winn Road Extension 6 $10,500,000.00 

Zaragoza Park and Ride 6 Deprogrammed 

Zaragoza Port-of-Entry Winn Road Phase I 6 $5,488,357.00 

Zaragoza Port-of-Entry Winn Road Phase II 6 $6,271,043.00 

Delta Drive Overpass Crossing 8 $9,068,800.00 

Paso Del Norte Roundabout 8 Deprogrammed 

Bicycle Plan and Program Citywide $310,618.00  

Street Median and Parkway Landscaping Citywide $6,200,000.00 
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MPO/TxDOT Completed Projects 

 

    

 

PROJECT DISTRICT DATE COMPLETED 

Mesa Rapid Transit System 1, 8 October 2014 

Mesa Rapid Transit System (Public Art) 1, 8 October 2014 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   


